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ARIZONA’S PROMPT PAYMENT LAWS 
 

Michael J. Holden 
Holden Willits PLC 

 

§ 4.2.1  Introduction 

Slow payment is one of the more vexing problems facing the construction industry. 
In an attempt to address construction payment issues, Arizona has enacted prompt 
payment laws. Arizona’s first prompt payment laws were passed in 1989.1 They 
established prompt payment rules at all tiers on public projects and prompt payment at 
all levels except between owners and contractors on private projects. After the 1989 
prompt payment laws were implemented, some owners and general contractors narrowly 
construed certain provisions in the statute to avoid paying on time. As a result, the 
prompt payment laws were amended for the first time in 1991 to clarify certain statutory 
language and to close loopholes.2 

The payment rights on private construction projects in Arizona changed drastically 
in 2000 with the enactment of sweeping amendments to the prompt payment laws.3 For 
the first time, owners on private projects were subjected to prompt payment 
requirements. The 2000 amendments also gave unpaid contractors and subcontractors 
on private projects the statutory right to stop work for non-payment, and made a 
number of other significant changes strengthening payment rights. 

The importance of the 2000 amendments to Arizona’s prompt payment laws did not 
go unnoticed. Engineering News-Record (“ENR”), a national weekly magazine covering 
construction issues, described the legislation as “significant for all contractors.” ENR 
explained that requiring prompt payment from private owners to general contractors 
“goes a long way to eliminate general contractors’ concerns about having to pay subs 
before they themselves are paid. And it eliminates subs’ complaints about generals 
‘owning the float’ by holding on to owner payments.” ENR concluded: “We believe that 

                                                      
1 1989 Ariz. Sess. Laws, Ch. 301. 

2 1991 Ariz. Sess. Laws, Ch. 164. 

3 2000 Ariz. Sess. Laws, Ch. 233. 
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the rest of the industry would benefit from following Arizona’s lead, not just on prompt 
payment, but in how the industry can unite to resolve difficult issues.”4 

After the 2000 amendments, the consensus among construction industry 
professionals was that Arizona’s prompt payment scheme was generally working. But in 
2007, the Arizona Court of Appeals issued a decision in Stonecreek Building Company, Inc. v. 
Shure5 that misconstrued and incorrectly applied the language in the private sector 
prompt payment laws. Stonecreek failed to recognize one of the fundamental principles of 
the prompt payment laws: that owners retained their traditional contractual and common 
law rights to withhold payment from general contractors provided notice required under 
the prompt payment laws was given. In rendering its decision, the Stonecreek court failed 
to follow the intent of the drafters of the prompt payment legislation and of the Arizona 
Legislature. 

After Stonecreek was decided, there were discussions among construction industry 
groups to seek “legislative clarification” to correct the Stonecreek court’s erroneous 
application of the prompt payment laws. Bills were introduced in the Arizona Legislature 
in 2009 but there was disagreement among the stakeholders as to what was a fair trade 
for the Stonecreek correction. 

In summer 2009, the Arizona Builders Alliance, one of Arizona’s leading 
construction trade associations, approached various owners and subcontractor 
organizations previously involved in adopting the 2000 legislation to see if industry 
representatives could reach an acceptable compromise. The 2010 amendments to the 
private sector prompt payment laws were the result of those efforts.6  

Simply stated, in exchange for amended language that clarifies the original intent and 
makes it clear that Stonecreek was wrongly decided, the owners agreed in the 2010 
amendments to several modifications to the prompt payment laws to deal with problems 
that were simply missed or not addressed when the law was originally enacted. 

This chapter summarizes Arizona’s current private and public sector prompt 
payment laws.  

                                                      
4 ENGINEERING NEWS-RECORD, “Arizona Paves the Way for Contractor Prompt Pay,” 

April 24, 2000 at 92. 

5 216 Ariz. 36, 162 P.3d 675 (Ct. App. 2007). 

6 2010 Ariz. Sess. Laws, Ch. 337. The 2010 amendments were amended by the Legislature 
several times before they were finally adopted. In the final amendment to the bill, a subsection 
was deleted and the amendment expressly provided “reletter to conform.” But while the 
paragraphs themselves were renumbered, the references to the subsections in the text of the bill 
itself were not. As a result, all references to subsections E to W of § 32-1129.01in the 2010 
Session Laws were wrong. These errors were corrected in the 2011 Legislative Session the 
subsections are now correctly numbered. 2011 Ariz. Sess. Laws, Ch. 62. 
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§ 4.2.2  Private Sector Prompt Payment Laws 

§ 4.2.2.1  Applicability 

Arizona’s private sector prompt payment laws have broad applicability. They apply 
to work performed by a contractor or subcontractor on a “construction contract.”7 The 
term “construction contract” is defined to include any “written or oral agreement” 
relating to the “construction, alteration, repair, maintenance, moving or demolition of 
any building, structure or improvement or relating to the excavation of or other 
development or improvement to land.”8 It is difficult to imagine any construction 
contract that does not fall under this broad definition. 

The application of the private sector prompt payment laws is not limited based on 
the type or size of construction contract. The laws apply to every private construction 
contract, from the smallest home remodeling projects to multi-billion dollar industrial 
projects. But Arizona’s private-sector prompt payment laws do not apply to owner-
architect agreements or other professional services contracts. In RSP Architects, Ltd. v. 
Five Star Development Resort Communities, LLC,9 the Arizona Court of Appeals held that 
Arizona’s prompt pay laws did not apply to an architectural services agreement. 
Although the court noted that the definition of “construction contract” in A.R.S. § 32-
1129(A) was quite broad, “[c]ommon sense, however, tells us there must be some 
bounds to the breadth of the statute.”10 

§ 4.2.2.2 Wrongly-Decided Stonecreek Case Has Been “Legislatively Clarified” 
by the 2010 Amendments 

Stonecreek Building Company, Inc. v. Shure 11 was the first Arizona published decision 
discussing the prompt payment laws. But the Stonecreek court misapplied a key provision 
in the statute and, as a result, drastically tilted the playing field against private owners. 

The facts in Stonecreek are as follows. The contractor and the owner entered into a 
contract for the construction of a custom residence. During construction, the owner 
complained of defective workmanship, particularly with the masonry. Because the 
contractor assured the owner that payment would not be made to the masonry 

                                                      
7 See A.R.S. § 32-1129.01(A). 

8 A.R.S. § 32-1129(A)(1). 

9 232 Ariz. 436, 306 P.3d 93 (App. 2013). 

10 Id. at 438 ¶ 8, 306 P.3d at 95. Moreover, a federal court in a memorandum order held that 
the definition of “construction contract” in Arizona’s prompt payment statute is not broad 
enough to cover architect-engineer professional services contracts. See Landform Eng’g Co. v. Am. 
Prop. Dev., Inc., No. Civ. 07-1195 (D. Minn. June 28, 2007). 

11 216 Ariz. 36, 162 P.3d 675 (Ct. App. 2007). 
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subcontractor until the masonry was corrected to the owner’s satisfaction, the owner 
continued to make timely progress payments.12 

In April 2004, the owner’s lawyer sent a letter to contractor expressing dissatisfaction 
with the masonry and HVAC work. Two days later, the owner received a pay application 
from contractor in the amount of $122,447. The pay application included billings for a 
variety of work, including the HVAC system. The architect approved the pay 
application.13 

The owner withheld payment of $100,000 based on the alleged deficiencies in the 
masonry work and the HVAC. In response, the contractor suspended performance and 
the owner then terminated the contract on the ground that the contractor had failed to 
remedy deficiencies in the construction.14 

The contractor alleged that the owner had violated the prompt payment laws on two 
separate grounds: (1) by withholding payment for work that was not listed in the current 
pay application; and (2) by not filing a timely written objection to that pay application.15 

The trial court held that the April 2004 letter (sent before the pay application was 
submitted) satisfied the statutory requirement of a timely, written objection. But the trial 
court found that the owner could withhold payment only to the extent that it 
disapproved work included in the current pay application.16 The Arizona Court of 
Appeals agreed and affirmed the trial court’s decision on the following grounds. 

The prompt payment laws provide that an owner shall make progress payments to a 
contractor “on the basis of a duly certified and approved billing or estimate of the work 
performed and the materials supplied during the preceding thirty day billing cycle.” The 
owners in Stonecreek argued that they were entitled to withhold payments for earlier work, 
work other than that billed for in the current pay application. The Stonecreek court 
focused on the word “items” in the first sentence of § 32-1129.01(D): “[t]he first 
sentence of subsection D provides that a billing is deemed approved unless the owner 
issues a written statement ‘detailing those items in the billing’ that are not approved.”17 
The court concluded that this language “expressly limits the approval or disapproval to 
the work covered in a particular billing,”18 i.e. the current billing. 

The Stonecreek court’s reading of the prompt payment statute ignored the second 
sentence in subsection D that set forth the grounds for disapproving a payment, many of 

                                                      
12 Id. at 37 ¶ 2, 162 P.3d at 676. 

13 Id. at 37 ¶ 3, 162 P.3d at 676. 

14 Id. 

15 Id. at 37 ¶ 5, 162 P.3d at 676. 

16 Id. at 38 ¶ 6, 162 P.3d at 677. 

17 Id. at 39 ¶ 11, 162 P.3d at 678. 

18 Id. 
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which may not be attributable to a particular billing item, i.e., “unsatisfactory job 
progress,” “failure to comply with other material provisions of the construction 
contract,” “third party claims,” and “construction cannot be completed for the unpaid 
balance.” This language was included to make clear that an owner retained its contractual 
and common law rights to withhold payments from a non-performing general 
contractor. 

But the court ruled that if an owner discovers defects in work after having paid for 
that work, the owner’s only option is to continuing making payment for current pay 
applications and subsequently sue the contractor for breach of contract. To protect itself 
as to the other grounds listed in subsection D, the Stonecreek court held that the owner 
would have a right to disapprove payment for general line items in pay application such 
as “site supervision,” “project manager,” or “profit and overhead.” 19 Finally, the Court 
explained that the contract “contains provisions for a reasonable retainer before final 
payment which affords protection to the owner.”20 

The Court concluded: 

Accordingly, we find that the primary purpose of the [Prompt Pay] Act is 
to require an owner to identify and disapprove those items that need to 
be corrected early in the process so that contractors, subcontractors, and 
suppliers receive prompt payment for their work. In keeping with that 
purpose, the trial court correctly held that withholding funds for allegedly 
defective work not covered in the invoice violated the Act.21  

The Stonecreek decision was wrongfully decided for a myriad of reasons. First, the 
decision misstated the “primary purpose” of the prompt payment laws. Contrary to the 
holding in Stonecreek, the intent of the law is not to speed up the time for owners “to 
identify and disapprove” of defective work. In fact, there is nothing in the prompt 
payment laws to suggest that owners are obligated to discover “work that needs to be 
corrected” any earlier in the payment process than before the law’s passage. Rather, the 
statute simply requires owners to issue timely written objections to pay applications and 
to pay promptly any undisputed amounts to the contractor. The owner’s right to 
withhold payment for problems in the contractor’s work is unaffected under the law, 
provided the owner issues a timely written objection.  

Second, the Stonecreek court apparently did not understand the monthly billing 
process on construction projects. As is typical for construction projects, the contractor 
in Stonecreek issued monthly pay applications to the owner that covered work completed 
during the preceding month. The monthly progress billings were merely estimates of the 
quantity of work performed in the prior month and payment for work included in those 
billings did not constitute acceptance by the owner of either the quantity or quality of 
                                                      

19 Id. at 40, ¶ 19, 162 P.3d at 679. 

20 Id.  

21 Id. at 40, ¶ 20, 162 P.3d at 679. 
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such work. But Stonecreek held that an owner could not withhold payment for allegedly 
defective work not covered in the current monthly billing. The effect of the court’s 
interpretation is to require an owner to continue making progress payments after the 
owner becomes aware of defective work if that work was previously approved and, more 
importantly, to require an owner to approve and accept work on a monthly basis. 
Surprisingly, the Stonecreek court was not persuaded by a provision in the general contract 
that progress payments do not constitute acceptance of work that is not in accordance 
with contract requirements.22 

Third, the Stonecreek court failed to even mention that the Legislature had included a 
provision in the prompt payment laws that addressed situations where an owner might 
withhold payment from a general contractor for reasons unrelated to a particular 
subcontractor’s work. A.R.S. § 32-1129.04(D) gives a subcontractor the right to suspend 
or terminate its subcontract with the general contractor if the owner declines to approve 
and certify the general contractor’s billing or estimate for that subcontractor’s work if the 
owner’s reasons for failing to approve and certify are not the fault of or directly related 
to the subcontractor’s work. In other words, that section applies when the owner refuses 
to approve and certify a billing for a performing subcontractor’s work because another 
subcontractor’s work is unacceptable. This provision supports the conclusion that the 
Legislature intended to allow owners to withhold payment for work covered in earlier 
pay applications.    

After Stonecreek was decided, the industry groups that negotiated the prompt payment 
reforms in 2000 agreed that it had not been their intent to eliminate an owner’s right to 
object to payments or to require an owner to approve and accept work on a monthly 
basis. Moreover, the owner representatives made is quite clear when the 2010 
amendments were being discussed at the Arizona Legislature that they would never have 
agreed to private sector prompt payment in 2000 if they had known how the Stonecreek 
court would misapply what the drafters thought was the clear language of the statute. 
One of the prime objectives of the 2010 amendments was to make it absolutely clear that 
Stonecreek was wrongfully decided.23 

The Stonecreek fix in the 2010 amendments was a simple one. The Stonecreek court 
incorrectly construed the word “items” in the first sentence of A.R.S. § 32-1129.01(D). 
To eliminate any misunderstanding, the word “items” was changed to “reasons” to 
clarify that an owner has the right to withhold certification and approval of a later pay 
application for work included in earlier pay applications.24 

The 2010 amendments sought to clarify the language in Arizona’s prompt payment 
laws. It is well settled that subsequent legislation that clarifies the statutory scheme is 

                                                      
22 216 Ariz. at 41, ¶1 8, 162 P.3d at 680. 

23 See Testimony of Betty Hum, Hearing on S.B. 1375 before the Arizona House Committee 
on Commerce, April 7, 2010, 49th Leg., 2nd Reg. Sess. (2010).  

24 2010 Ariz. Sess. Laws, Ch. 337, § 2. 
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strongly indicative of the Legislature’s original intent.25 Therefore, after the 2010 
amendments, there is a strong argument that Stonecreek is no longer good law; the 
decision was effectively overruled legislatively by the clarification in those amendments.  

§ 4.2.2.3 Effective Date of 2010 Amendments 

The 2010 amendments had a staggered effective date; they applied to any 
construction contract where the initial distribution or dissemination of plans, including 
bid plans and construction plans, or specifications, or contract documents by an owner 
to a contractor or subcontractor occurred on or after January 1, 2011.26 In other words, 
if an owner released any plans or specifications for a project or if any contract 
documents were circulated before the end of 2010, the provisions in the 2010 
amendments do not apply to that project.  

But regardless of when the plans, specifications or contract documents are initially 
distributed, the 2010 amendments applied to any construction contract between an 
owner and contractor entered into on or after January 1, 2012.27 This was intended to 
establish a bright line test: all general construction contracts signed starting in 2012 (and 
any subcontracts for work covered under those general contracts) were subject to the 
2010 amendments. 

One exception to this effective date relates to the Stonecreek clarification discussed in 
the prior section. Since the intent of the 2010 amendments was to clarify the 
Legislature’s original intent and to highlight that the Stonecreek court misinterpreted the 
law, there is a strong argument that the Stonecreek clarification applied immediately and 
retroactively. 

§ 4.2.2.4 Presumptive Statutory Billing and Payment Cycles 

The private sector prompt payment scheme is based on a monthly standard industry 
payment cycle. The law establishes “standard” or presumptive statutory billing and 
payment cycles for all private construction projects in Arizona as follows: 

1. On all construction projects lasting 60 days or longer, an owner is required to 
make progress payments.28 

2. Progress payments shall be made on the basis of a duly certified and approved 
billing or estimate of the work performed and the material supplied during the 
preceding 30-day billing cycle.29 

                                                      
25 Cicoria v. Cole, 222 Ariz. 428, 432, 215 P.3d 402, 406 (Ct. App. 2009); Bd. of Regents v. Pub. 

Safety Ret. Fund Mgmt. Admin., 160 Ariz. 150, 157, 771 P.2d 880, 887 (Ct. App. 1989). 

26 2010 Ariz. Sess. Laws, Ch. 337, § 6. 

27 Id. 

28 A.R.S. § 32-1129.01(A). 

29 Id. 
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3. If any work is performed during the preceding billing cycle, the contractor is 
required to timely submit a billing or estimate to the owner covering the work 
performed during that billing cycle.30 

4. A billing or estimate shall be deemed approved and certified 14 days after the 
owner receives the billing or estimate unless before that time the owner or the 
owner’s agent prepares and issues a written statement stating in reasonable detail 
the owner’s reasons for not certifying or approving all or a portion of the billing 
or estimate.31  

5. The owner is required to make progress payments to the contractor within seven 
days after the date the billing or estimate is certified and approved.32 

6. The owner is required to release retention to the contractor within seven days 
after the billing or estimate is certified and approved.33 

7. The owner is required to make final payment to the contractor within seven days 
after the billing or estimate for final payment is certified and approved.34 

§ 4.2.2.5 Owner’s Right to Opt-Out of Presumptive Billing and Payment Cycles 

 These presumptive billing and payment cycles generally apply on all private 
construction projects in Arizona unless the owner takes affirmative steps to “opt out” of 
the standard statutory billing or payment cycles.35 A private sector owner cannot 
contractually change or modify the prompt payment requirements unless the owner: (a) 
has the express statutory right to “opt out” of the private sector prompt payment 
requirements; and (b) follows the opt-out statutory requirements. The prompt payment 
laws clearly provide: “A construction contract shall not alter the rights of any contractor, 
subcontractor or material supplier to receive prompt and timely payments as provided 
under this article.”36 

                                                      
30 Id. This requirement was added by the 2010. 

31 A.R.S. § 32-1129.01(A) and (D). The 2010 amendments substituted “reasons” for “items” 
in this provision to address the Stonecreek issue. 

32 A.R.S. § 32-1129.01(A). But if the owner and contractor are a single entity, then that entity 
is required to pay its subcontractors and suppliers within 14 days after the billing or estimate is 
certified or approved. A.R.S. § 32-1129.01(T). 

33 A.R.S. §§ 32-1129.01(A) and (I). This provision was added in the 2010 amendments. 

34 A.R.S. §§ 32-1129.01(A) and (L). 

35 Under the 2010 amendments, there are limitations on the applicability of the prompt 
payment laws on owner-occupied residential dwellings. See A.R.S. § 32-1129.07 and § 4.2.2.16 
below. 

36 A.R.S. § 32-1129.01(P). The 2010 amendments changed this provision to this new text, 
which is now in effect. One of the least conspicuous changes in the 2010 amendments was the 
deletion of the word “progress” in § 32-1129.01(J) of the existing law (now renumbered as 
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The specific opt-out provisions are discussed below. 

(1)   Altering the Billing Cycle 

A construction contract may provide for a billing cycle other than a 30-day billing 
cycle only if (a) the construction contract specifically identifies in a “clear and 
conspicuous manner” such other billing cycle; and (b) each page of the plans, including 
bid plans and construction plans, includes in clear and conspicuous type either one of 
the following legends (or substantially similar language): 

NOTICE OF ALTERNATE BILLING CYCLE 

This contract allows the owner to require submission of billings or 
estimates in billing cycles other than thirty days. Billings or estimates for 
the contract shall be submitted as follows: 

_____________________________________________ 

NOTICE OF ALTERNATE BILLING CYCLE 

This contract allows the owner to require submission of billings or 
estimates in billing cycles other than thirty days. A written description of 
such other billing cycle applicable to the project is available from the 
owner or the owner’s designated agent at (telephone number or address, 
or both), and the owner or its designated agent shall provide this written 
description upon request.37 

(2)   Extending Time for Payment 

The standard time period for an owner to make progress payments, final payment or 
to release retention is “within seven days after the date the billing or estimate is certified 
and approved.” An owner may extend this 7-day time period only if: (a) the construction 
contract specifically provides in a clear and conspicuous manner “for a later payment 
defined by a specified number of days after certification and approval;” and (b) each 
page of the plans, including bid plans and construction plans, includes in clear and 
conspicuous type the following legend or substantially similar language: 

NOTICE OF EXTENDED PAYMENT PROVISION 

This contract allows the owner to make payment within ____ days after 
certification and approval of billings and estimates for progress 
payments, within ____ days after certification and approval of billings 

                                                                                                                                                       
subsection P). This change is significant because lawyers for some owners argued that a 
construction contract could alter any of the prompt pay protections that did not directly relate to 
progress payments, including interest rates, timing for final payment, and the owner’s obligation 
to object timely to pay applications. 

37 A.R.S. § 32-1129.01(B). 
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and estimates for release of retention and within ____ days after 
certification and approval of billings and estimates for final payment.38 

(3)    Changing Time for Certification and Approval 

The presumptive time period for an owner to certify and approve a billing or 
estimate for progress payments, release of retention or final payment is 14 days after the 
owner receives the billing or estimate. An owner may change the time period to certify 
and approve a billing or estimate only if: (a) the construction contract specifically 
provides in a clear and conspicuous manner “for an extended time period within which a 
billing or estimate shall be certified or approved defined by a specified number of days 
after the owner has received the billing or estimate;” and (b) each page of the plans, 
including bid plans and construction plans, includes in clear and conspicuous type the 
following legend or substantially similar language: 

NOTICE OF EXTENDED CERTIFICATION 
AND APPROVAL PERIOD PROVISION 

This contract allows the owner to certify and approve billings and 
estimates for progress payments within ____ days after the billings and 
estimates are received from the contractor, for release of retention within 
____ days after the billings and estimates are received from the 
contractor and for final payment within ____ days after the billings and 
estimates are received from the contractor.39 

 

(4)   Establishing Different Timing and Conditions for Release of Retention 
and Final Payment 

The owner may establish different timing and conditions as to when the contractor 
may submit a billing or estimate for release of retention or for final payment and for 
when such payments shall be due.40 An owner may establish such different time periods 
or conditions only if: (a) the construction contract in a clear and conspicuous manner 
establishes different timing for when the contractor may submit a billing or estimate for 
release of retention or for final payment, and when such payments shall be due; (b) the 
modified requirements are set forth in the plans, including the bid plans and 
construction plans, on a the specific page or sheet number of the plans as expressly 
designated in the following statutorily mandated legend; and (c) each page of the plans, 
including bid plans and construction plans, includes in clear and conspicuous type the 
legend or substantially similar language set forth in A.R.S. § 32-1129.01(W)41 as follows: 

                                                      
38 A.R.S. § 32-1129.01(C). This provision was amended in 2010 to add these references to 

retention and final payments. 
39 A.R.S. § 32-1129.01(F). This language was amended in 2010 to include references to 

retention and final payments. 
40 A.R.S. § 32-1129.01(V). The 2010 amendments added this language. 
41 Id. 
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NOTICE OF ALTERNATE ARRANGEMENTS FOR 
RELEASE OF RETENTION AND FINAL PAYMENT 

This contract allows the owner to make alternate arrangements for the 
occurrence of substantial completion, the release of retention and making 
of final payment. Such alternate arrangements are disclosed on sheet no. 
_____ of these plans.42 

This provision only relates to release of retention and final payment.  

(5)   Changing Certain Statutory Definitions 

An owner may also change the statutory definitions of “retention,” “substantial 
completion,” and “final completion.”43 An owner may define retention, substantial 
completion and final completion to have meanings different than those stated in A.R.S. 
§ 32-1129 only if: (a) the construction contract in a clear and conspicuous manner 
defines those terms; (b) the different definitions for these terms are set forth in the 
plans, including the bid plans and construction plans, on a the specific page or sheet 
number of the plans as expressly designated in the following statutorily mandated legend; 
and (c) each page of the plans, including bid plans and construction plans, includes in 
clear and conspicuous type the legend or substantially similar language set forth A.R.S. 
§ 32-1129.01(W): 

NOTICE OF ALTERNATE ARRANGEMENTS FOR 
RELEASE OF RETENTION AND FINAL PAYMENT 

This contract allows the owner to make alternate arrangements for the 
occurrence of substantial completion, the release of retention and making 
of final payment. Such alternate arrangements are disclosed on sheet no. 
_____ of these plans.44 

But the legend in this subsection does not expressly address changing the definitions 
of substantial completion, retention or final payment. Rather, due to sloppy drafting of 
the 2010 amendments, the legend included expressly pertains only to the right to include 
different timing and conditions for the billing of final payment or retention. It probably 
makes sense for an owner that wants to change the definitions of retention, substantial 
completion or final completion to modify the legend as follows:  

NOTICE OF ALTERNATE ARRANGEMENTS FOR 
RELEASE OF RETENTION AND FINAL PAYMENT/ 

DIFFERENT DEFINITIONS 

This contract allows the owner to make alternate arrangements for the 
occurrence of substantial completion, the release of retention and making 
of final payment AND/OR CHANGE THE DEFINITIONS OF RETENTION, 
SUBSTANTIAL COMPLETION OR FINAL PAYMENT. SUCH ALTERNATE 

                                                      
42 A.R.S. § 32-1129.01(W). The 2010 amendments added this language. 
43 A.R.S. § 32-1129.01(U).  The 2010 amendments added this language.  
44 A.R.S. § 32-1129.01(W). The 2010 amendments added this language. 
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ARRANGEMENTS AND/OR DIFFERENT DEFINITIONS are disclosed on 
sheet no. _____ of these plans.  

These minor changes should satisfy the requirement that the notice include language 
“substantially similar” to the statutory legend45 and eliminate any later argument from the 
contractor or subcontractor that it did not know that the owner intended to change the 
definitions. 

(6)   Post-Contract Changes to Payment Terms. 

After the “effective date of a construction contract,” the owner and contractor may 
change the number of days after certification and approval for making payment and the 
time period within which a billing or estimate must be certified and approved.46 The 
change will only have effect if agreed to in writing by the contractor or any 
subcontractors; “[a]ny contractor or subcontractor that does not provide written consent 
to the change will continue to be paid as previously agreed.”47 But the prompt payment 
laws do not provide that the parties may change or extend the other statutory 
protections after the contract’s effective date. 

§ 4.2.2.6 Progress Payments from Owner to General Contractor 

The prompt payment laws provide that progress payments shall be made on the 
basis of a duly certified and approved billing or estimate of the work performed and the 
material supplied during the preceding 30-day billing cycle.48 Payment to the contractor 
“shall not be required unless the contractor provides the owner with a billing or estimate 
in accordance with the terms of the construction contract between the parties.”49  

A billing or estimate is deemed approved and certified 14 days after the owner 
receives the billing or estimate unless before that time the owner or the owner’s agent 
                                                      

45 A.R.S. § 32-1129.01(U). The 2010 amendments added this language. 
46 A.R.S. § 32-1129.01(G). 
47 Id.  
48 A.R.S. § 32-1129.01(A). 

49 A.R.S. § 32-1129.01(O).It is unsettled whether an owner has an affirmative obligation to 
respond if a contractor submits a billing or estimate that is not in the form prescribed in the 
contract. In a memorandum decision, the Arizona Court of Appeals held that an owner had the 
obligation under the prompt pay laws to object to a contractor’s billing to the extent that the 
owner believed the billing was defective and the billing was deemed “certified and approved” as 
a result of the owner’s failure to object. Marana 670 Holdings, LLC v. Spirit Underground, LLC, 2 
CA-CV 2011-0136, 2 CA-CV 2012-0026 (Ariz. Ct. App. Oct. 1, 2012) (unpublished) (Ariz. Ct. 
App. 2012) (unpublished memorandum decision). In a 2015 memorandum decision, the Arizona 
Court of Appeals further explained that if an owner believed a pay application did not comply 
with the contract, it was required to object in writing to that pay application within 14 days; “[i]f 
an owner can simply not pay a contractor because the invoices do not comply with the terms of 
the construction contract, the fourteen day time limit in A.R.S. § 32-1129(D) becomes 
ineffective.” Masaryk v. Mendelson Constr., LLC, 1 CA-CV 13-0085 (Ariz. Ct. App. Mar. 31, 2015) 
(unpublished memorandum decision). 
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for not certifying or approving all or a portion of the billing or estimate.50 The owner is 
required to make progress payments to the contractor within seven days after the date 
the billing or estimate is certified and approved.51  

The owner is deemed to have received the billing or estimate when it is submitted to 
any person designated by the owner for the receipt of these submissions or for review or 
approval of the billing or estimate.52 An owner may decline to approve and certify a 
billing or estimate or a portion of a billing or estimate for any of the following reasons: 

1. Unsatisfactory job progress. 

2. Defective construction work or materials not remedied. 

3. Disputed work or materials. 

4. Failure to comply with other material provisions of the contract. 

5. Third party claims filed or reasonable evidence that a claim will be filed. 

6. Failure of the contractor or a subcontractor to make timely payments for labor, 
equipment and materials. 

7. Damage to the owner. 

8. Reasonable evidence that the construction contract cannot be completed for the 
unpaid balance of the construction contract sum.53 

This list is modeled after the grounds for withholding certification set forth in § 9.5.1 
of the AIA A201-1997 General Conditions. The owner may also withhold from a 
progress payment “a reasonable amount for retention.”54 

If the owner does not issue a written objection within 14 days, then the owner must 
make payment to the contractor for the full amount of the billing or estimate within 7 
days (unless the payment cycle has been extended pursuant to the statute.) On the other 
hand, if the owner issues a timely written objection, the owner is only entitled to 
withhold from a progress payment “an amount that is sufficient to pay the direct costs 
and expenses the owner reasonably expects to incur” to protect the owner from loss for 
which the contractor is responsible and that results from any reasons set forth in the 
written statement.55 For example, if a contract required a contractor to submit statutory 

                                                      
50 A.R.S. § 32-1129.01(A) and (D). The 2010 amendments substituted “reasons” for “items” 

in this provision to address the Stonecreek issue. 

51 A.R.S. § 32-1129.01(A). 

52 A.R.S. § 32-1129.01(D. 

53 Id.  

54 Id. 

55 A.R.S. § 32-1129.01(E). The 2010 Amendments changed this language to this new text, 
which is now the text in effect. 
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lien waivers from its subcontractors and suppliers as a condition of payment, an owner 
could withhold certification of a contractor’s pay application if a contractor failed to 
provide a lien waiver from a particular subcontractor or supplier. But an owner could 
only withhold an amount sufficient to protect the owner for that particular reason.  

The prompt payment laws were never intended to restrict an owner’s contractual or 
common law rights to withhold payment from a non-performing general contractor or 
to require an owner to pay for defective or non-conforming work. This intent is 
evidenced by the use of the withholding grounds from the widely used AIA General 
Conditions and, additionally, by the inclusion of the broad “catch-all” reason—the 
contractor failed to comply with other material provisions of the contract—as the basis 
for withholding certification.56 Rather, the primary goals of this section of the prompt 
payment laws are to require that an owner provide prompt notice of its intention not to 
pay the general contractor and only withhold a reasonable amount to protect it from the 
anticipated costs and expenses resulting from the stated reason. 

Therefore, if a general contractor submits a billing to an owner and the owner fails to 
object within 14 days, the billing is deemed certified and approved and the owner is 
required to make progress payments to the contractor within seven days thereafter. If the 
owner fails to make the payment, the contractor is entitled to interest at the prompt 
payment rate of 1.5% per month or fraction of the month or at a higher agreed-upon 
contractual rate on the unpaid balance until paid.57 

§ 4.2.2.7 Owner’s Release of Retention to General Contractor 

The 2010 amendments included significant changes relating to the release of 
retention. “Retention” is defined as “a portion of a progress payment otherwise due 
from the owner to the contractor that is withheld pursuant to the terms and conditions 
of a construction contract to ensure proper performance of the construction contract.”58 

The law includes a timeline for billing, approval and payment of retention similar to 
the provisions for progress payments. Here is the specific statutory scheme for release of 
retention. First, the contractor is required to submit a billing for release of retention “on 
substantial completion of the work.”59 Second, the billing or estimate for release of 
retention is deemed certified and approved within 14 days after the owner receives the 
billing or estimate unless before that time the owner or owner’s agent issues a written 
statement stating in reasonable detail the owner’s reasons for not certifying or approving 
all or a portion of the billing or estimate. (The owner is deemed to have received the 
billing or estimate when it is submitted to “any person designated by the owner for 

                                                      
56 A.R.S. § 32-1129.01(D). The 2010 Amendments changed this language to this new text, 

which is now the text in effect. 

57 A.R.S. § 32-1129.01(Q). 

58 A.R.S. § 32-1129(A)(5). The 2010 amendments added the definition. 

59 A.R.S. § 32-1129.01(H). The 2010 amendments added this provision. 
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receipt or for certification and approval of the billing or estimate.”)60 Third, within 14 
days after receipt, the owner may decline to certify and approve the billing or a portion 
thereof for the contractor’s failure to complete a material requirement of the construction 
contract or to complete portions of the work or for any reason permitted for otherwise 
withholding approval.61 However, the owner is only entitled to withhold from retention 
to be released an amount not to exceed 150% of the direct costs and expenses the owner 
reasonably expects to incur to protect the owner from loss for which the contractor is 
responsible and that results from the contractor’s failure to complete the construction 
contract or for any reasons set forth in the written objection.62 Fourth, the owner shall 
release retention to the contractor “within seven days after the date the billing or 
estimate for release of retention is certified and approved.”63  

If the owner has declined to certify and approve all or a portion of a retention billing, 
“the contractor may submit a supplemental billing or estimate for all or a portion of the 
withheld amounts of retention” when “any reason as stated in the owner’s written 
statement has been removed.” 64 But a contractor may only submit one billing or 
estimate during each billing cycle unless otherwise agreed in writing.65  

“Substantial completion” is the trigger for release of retention.66 Substantial 
completion is defined as the earliest of the following events: 

1. Traditional Definition. When the work is sufficiently complete in accordance with 
the terms and conditions of the construction contract so that the owner can 
occupy AND use the work for its intended purpose.67  

2. When Owner Opts Not to Use Otherwise Completed Work. When the work is 
sufficiently complete in accordance with the terms and conditions of the 
construction contract so that the owner can occupy AND use the work for its 
intended purpose but the owner is unable to or does not occupy OR use the 
work for its intended purpose through no fault of the contractor.68  

                                                      
60 Id. 

61 The inclusion of the word “material” highlights that a contractor is entitled to the release of 
retention if “immaterial” requirements of the contract are not yet completed. 

62 Id. 

63 A.R.S. §§ 32-1129.01(A) and (I). 

64 A.R.S. § 32-1129.01(I). The 2010 amendments added this provision. 

65 Id. 

66 A.R.S. § 32-1129.01(H). The 2010 amendments added this provision. 

67 A.R.S. § 32-1129(A)(7)(a). The 2010 amendments added this definition. 

68 A.R.S. § 32-1129(A)(7)(b). The 2010 amendments added the definition. 
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3. Bright Line or Objective Test. The date the governmental body that issued the 
building permit for the project “issues a written acceptance allowing the owner 
to occupy and use the work under the construction contract.”69  

If a construction contract states a separate price for a portion of the work, a 
contractor is entitled to submit a billing or estimate for release of retention when the 
contractor substantially completes all work under that portion of the work.70 For 
example, if a contractor is working on a multi-building project and the construction 
contract includes a separate price for each building, the contractor is entitled to submit 
a billing for release of retention upon substantial completion of each building. 

§ 4.2.2.8 Final Payment from Owner to Contractor 

Before the 2010 amendments, the prompt payment laws fell short in the area of final 
payments. The only requirement was that the owner shall make final payment within 
seven days after “a contractor completes and an owner approves and certifies all work 
under a construction contract.”71  

The 2010 amendments include a more detailed approach for final payment. The 
provisions are similar to the billing, approval and payment provisions for progress 
payments in the prompt payment laws. The timeline for final payment under the 2010 
amendments is as follows. First, on final completion of the work, a contractor shall 
submit a billing or estimate for final payment.72 Final completion is defined as the earliest 
of the following: (a) when the work has been completed in accordance with the terms 
and conditions of the construction contract, that is, actual completion; or (b) the date the 
final inspection and final written acceptance by the governmental body that issues the 
building permit for the project, that is, the Final Certificate of Occupancy typically.73 
Second, the billing or estimate shall be deemed certified and approved 14 days after the 
owner receives the billing or estimate unless before that time the owner or the owner’s 
agent issues a written statement stating in reasonable detail the reasons that the billing or 
estimate has not been certified and approved.74 Third, during that 14-day period, the 
owner may decline to certify and approve the final payment billing or a portion thereof 
for the contractor’s failure to complete a requirement of the construction contract or to 
complete portions of the work or for any of the permitted reasons under the statute for 

                                                      
69 A.R.S. § 32-1129(A)(7)(c). The 2010 amendments added the definition. 

70 A.R.S. § 32-1129.01(J). The 2010 amendments added this provision. 

71 Before the 2010 amendments were adopted, this language appeared in A.R.S. § 32-1129(H). 
As discussed in this section, the 2010 amendments included a more detailed approach to final 
payment. 

72 A.R.S.  §32-1129.01(K).  

73 A.R.S. § 32-1129(A)(3). The 2010 amendments added this definition. 

74 A.R.S. § 32-1129.01(K). The 2010 amendments added this provision. 
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withholding approval.75 However, the owner is only entitled to withhold from final 
payment an amount not to exceed 150% of the direct costs and expenses the owner 
reasonably expects to incur to protect the owner from loss for which the contractor is 
responsible and that results from any reason set forth in the written objection.76 Fourth, 
an owner shall make final payment within seven days after the billing or estimate for final 
payment is certified and approved.77 

When the contractor completes work that was the owner’s basis for withholding 
approval for final payment, “the contractor may submit a supplemental billing or 
estimate for all or a portion of the withheld amounts of retention.” But a contractor may 
only submit one billing or estimate during each billing cycle unless otherwise agreed in 
writing.78  

If a construction contract states a separate price for a portion of the work, a 
contractor is entitled to submit a billing or estimate for final payment when the 
contractor completes all work under that portion of the work.79 

The prompt payment law includes one exception to the final payment requirements. 
If a project requires a federal agency’s final certification or approval, the owner is 
required to make payment in full to the contractor within seven days after the federal 
agency issues its final certification or approval.80 

§ 4.2.2.9 Payments from General Contractor to Subcontractor 

Arizona law requires the general contractor to pay its subcontractors and suppliers 
within seven days after receipt of each progress payment, retention release or final 
payment “the full amount received for such subcontractor's work and materials supplied 
based on work completed or materials supplied under the subcontract.”81 Thus, the 
Arizona Legislature effectively adopted a statutory “pay-when-paid” scheme relating to 
the timing of payment—a subcontractor is entitled to receive payment within seven days 
after the general contractor receives payment from the owner for the subcontractor’s 
work. The same rule applies to subcontractors: they are required to pay their sub-

                                                      
75 To receive full final payment, a general contractor is required to complete all of the 

requirements of the construction contract. Therefore, unlike the provision dealing with release of 
retention in A.R.S. § 32-1129.01(H), the word “material” was intentionally omitted. 

76 Id. 

77 A.R.S. §§ 32-1129.01(A) and (L). The 2010 amendments added these provisions. 

78 A.R.S. § 32-1129.01(L). The 2010 amendments added this provision. 

79 A.R.S. § 32-1129.01(N). The 2010 amendments changed this provision to this new text, 
which is now the text in effect. 

80 A.R.S. § 32-1129.01(M). The 2010 amendments changed this provision to this new text, 
which is now the text in effect. 

81 A.R.S. § 32-1129.02(B). 
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subcontractors and suppliers within seven days of receipt of each progress payment, 
retention release or final payment.82 

A general contractor or subcontractor may decline to approve and certify a billing or 
estimate or a portion of a billing or estimate for any of the following reasons: 

1. Unsatisfactory job progress. 

2. Defective construction work or materials not remedied. 

3. Disputed work or materials. 

4. Failure to comply with other material provisions of the contract. 

5. Third party claims filed or reasonable evidence that a claim will be filed. 

6. Failure of the subcontractor to make timely payments for labor, equipment and 
materials. 

7. Damage to the contractor or another subcontractor or material supplier. 

8. Reasonable evidence that the construction contract cannot be completed for the 
unpaid balance of the construction contract sum.83 

If a general contractor does not agree with a subcontractor’s billing in a particular 
month, the general contractor should not bill the owner for the subcontractor’s work. By 
doing so, the general contractor is certifying and approving that subcontractor’s work 
and the general contractor must pay the subcontractor for that work within seven days 
of receiving payment from the owner. Moreover, a general contractor should not impose 
additional conditions on the subcontractor after the pay application certifying a 
subcontractor’s work is submitted to the owner for payment. Once a general contractor 
requests payment for a subcontractor, the general contractor is required to pay that 
subcontractor within seven days of receipt of payment from the owner for the 
subcontractor’s work—no strings attached. 

An interesting problem arises if a general contractor discovers after receiving 
payment for a subcontractor’s work that the work is defective or that there are other 
grounds for withholding certification or approval. The prompt payment laws do not 
address this situation. Under a strict reading of the prompt payment laws, the 
subcontractor should be paid. But the general contractor will obviously not want to pay 
the subcontractor because the previously certified work has now proven to be defective. 
The prudent course for the general contractor is to return the money received for the 
subcontractor’s work to the owner thereby effectively “decertifying” the earlier pay 
application. 

Although subcontractor payment rights are triggered under the prompt payment 
laws by the general contractor’s submission of a monthly pay application, the prompt 

                                                      
82 Id. 

83 A.R.S. § 32-1129.02(C). 
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payment laws before the 2010 amendments did not mandate that the general contractor 
submit monthly pay applications to the owner. Therefore, unless the subcontract itself 
included a requirement that the general contractor submit a bill for the subcontractor’s 
work on a monthly basis, the subcontractor had no remedy. The 2010 amendments 
corrected this oversight. A.R.S. § 32-1129.01(A) provides: “If any work is performed 
during the preceding billing cycle, a contractor shall timely submit a billing or estimate to 
the owner covering the work performed during that billing cycle.” 

The right to payment is conditioned on the subcontractor or material supplier having 
“performed in accordance with the provisions of a construction contract.”84 The prompt 
payment laws also impose additional express affirmative obligations on subcontractors 
and suppliers to trigger the prompt payment protections: 

1. A subcontractor or supplier is required to provide a billing or invoice for the 
work performed or materials supplied in accordance with the terms of the 
construction contract between the parties.85  

2. A subcontractor or supplier is required to provide a statutory conditional waiver 
and release in accordance with A.R.S. § 33-1008 and the contractor may require 
that the conditional waiver be notarized.86 This notarization requirement for lien 
waivers does not appear in the lien waiver statute itself. 

If a subcontractor or supplier fails to satisfy these requirements, the contractor has 
the right to not include amounts due for that particular subcontractor’s work performed 
in its monthly billing to the owner. Again, these same requirements apply to payments 
between a subcontractor and its sub-subcontractors and suppliers. 

The prompt payment laws further provide that the amount of retention that a 
general contractor can withhold from subcontractors “shall not exceed the actual 
amount of retention retained by the owner pertaining to the subcontractor’s work.”87 

§ 4.2.2.10 General Contractor’s Obligation to Pay Subcontractors for Stonecreek 
Holdbacks  

The Stonecreek decision88 held that an owner was not entitled to withhold payment 
from a general contractor for defective work if the owner had previously approved the 
billing line item for that defective work. Stonecreek incorrectly held that the prompt 
payment laws “expressly limit[] the approval or disapproval to the work covered in a 
particular billing.”89 

                                                      
84 Id. 

85Id. 

86 A.R.S. § 32-1129.02(B). 

87 A.R.S. § 32-1129.02(C)(9) and (D). This language was added by the 2010 amendments. 

88 216 Ariz. 36, 162 P.3d 675 (Ct. App. 2007). 

89 Id. at 39 ¶ 11, 162 P.3d at 678. 
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Whether rightly or wrongly decided, Stonecreek presented an interesting issue: which 
party should ultimately bear the risk for defective work? Under the prompt payment 
statute as enacted in 2000, both the general contractor and subcontractors bore the risk. 
The subcontractor was at risk because of the pay-when-paid requirement of prompt 
payment. But the risk was shifted at least in part to the general contractor because a 
performing subcontractor had the right to stop work. Under the prompt payment laws, a 
subcontractor had an express right to suspend or terminate performance under those 
circumstances. Scenario Four in A.R.S. § 32-1129.04(D) provides that a subcontractor 
may suspend or terminate “if the owner declines to certify or approve portions of a 
contractors’ billing or estimate . . . for that subcontractor’s work but the reasons for that 
failure by the owner to approve or certify are not the fault of or directly related to the 
subcontractor’s work.” Under the Stonecreek decision, the risk was shifted entirely to the 
owner for previously approved and paid for defective work.  

But since the decision to stop work is rarely exercised, subcontractors were reluctant 
to give up the increased protection they gained under Stonecreek. Contractors and 
subcontractors worked out the following compromise that was included in the 2010 
amendments: if the owner withholds payment for “defective work or materials not 
remedied” and if the contractor as a result does not receive sufficient funds to pay 
subcontractors and suppliers whose work was not the basis of the owner’s withholding 
for defective work or materials not remedied, the contractor shall pay such performing 
subcontractors and materials suppliers within 21 days after payment would otherwise 
have been made by the owner.90 The additional time for general contractors to make 
payments to performing subcontractors was part of the compromise. General 
contractors wanted this extended time for several reasons: first, to correct the defective 
work and secure release of payment from the owner, if possible; second, to arrange for 
funding to pay the performing subcontractors and material suppliers; and third, to 
demand that the non-performing subcontractor return the previous payments for the 
defective work.  

A simple example illustrates this provision. In month one, a contractor bills the 
owner for concrete work. The work appears to be okay and the owner pays for it. In 
month six while the project is still going on, the owner discovered serious cracks in the 
concrete. That same month, the contractor bills the owner on Day One for the electrical 
subcontractor’s work completed in the past 30 days (no concrete work was performed 
that month). The owner provides a timely objection on Day 14 and withholds approval 
of that month’s pay application to cover the reasonable costs to correct the cracked 
concrete. As a result, the general contractor does not receive payment from the owner 
on Day 21 and the general contractor fails to pay the electrical subcontractor for its work 
on Day 28. 

The electrical subcontractor has the option on Day 28 to provide notice under 
A.R.S. § 32-1129.04(D) that it will suspend or terminate the subcontract within seven 

                                                      
90 A.R.S. § 32-1129.02(G). 
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days if the general contractor fails to pay the subcontractor. If the subcontractor is not 
paid during that time period, it has the right to suspend or terminate performance on 
Day 35. In addition, under A.R.S. § 32-1129.02(G), the general contractor is obligated to 
pay the electrical subcontractor no later than Day 42, that is, 21 days after the owner 
would otherwise have made payment. 

Thus, the 2010 amendments shifted the risk for previously approved and paid for 
defective work back to the general contractor and subcontractor by clarifying that the 
Stonecreek court misinterpreted the statute. But the 2010 amendments went further in 
making it clear that the general contractor should ultimately bear this risk by requiring it 
to pay the performing subcontractor. But this affirmative obligation for a general 
contractor to pay subcontractors even if the general contractor has not received payment 
from the owner is limited to situations when the owner withholds payment for 
“defective work or materials not remedied.” If the owner fails to pay the general 
contractor for any other reason, this provision does not apply.  

§ 4.2.2.11 Obligation to Advise Lower Tier Parties of Billing Disagreements 

Before the 2010 amendments, a general contractor had no statutory obligation to 
advise a subcontractor that the general contractor disagreed with the subcontractor’s 
billing request. For example, if a general contractor believed a subcontractor’s billing was 
overstated or inaccurate, the general contractor could decide not to pass through a 
subcontractor’s billing to the owner without advising the subcontractor. 

The 2010 amendments changed this requirement. If a general contractor chooses to 
withhold the application or certification for all or a portion of a subcontractor’s or 
material supplier’s billing, the general contractor is now obligated to provide a written 
statement “within fourteen days” to the applicable subcontractor or material supplier 
stating in reasonable detail the contractor’s reasons for withholding the application of 
the subcontractor’s or material supplier’s billing.91 Although the section does not specify 
the trigger for the 14-day notice requirement, the date that makes the most sense is when 
the general contractor submits its billing to the owner. 

This requirement also applies if a subcontractor exercises the choice to not bill for 
one of its subsubcontractor’s or material supplier’s work.92 

§ 4.2.2.12 Obligation to Advise Lower Tier Parties of Owner’s Failure to Certify 
or Approve 

The prompt payment law before the 2010 amendments did not require a general 
contractor to advise a subcontractor that the owner had declined to certify or approve a 
general contractor’s billing or estimate.  

The law now expressly provides that if the owner issues a written objection to 
general contractor’s billing and if the amounts to be paid from the billing from the 
                                                      

91 A.R.S. § 32-1129.02(E). The 2010 amendments added this provision. 

92 Id. 
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general contractor to a subcontractor or material supplier are affected by the owner’s 
objection, the general contractor shall send a copy of that written objection within seven 
days after receipt to any affected subcontractors or material suppliers.93 This provision 
also requires subcontractors to pass through the written objection to any affected sub-
subcontractors or material suppliers.94 

§ 4.2.2.13 Subcontractor’s Continuing Request for Payment Information  

Upon the written request of a subcontractor, the owner is required to notify the 
subcontractor within five days after issuing progress payments, releasing retention or 
making final payment to the contractor. But before the 2010 amendments, a 
subcontractor’s request for this information was not a continuing one. In other words, a 
subcontractor was required to make a written request every month to get updated 
payment information. This provision was changed under the 2010 amendments. The 
statute now provides: “A subcontractor’s request pursuant to this subsection shall 
remain in effect for the duration of the subcontractor’s work on the project.”95 

§ 4.2.2.14 Effect of Prompt Payment Laws on Pay-If-Paid Clauses 

One unsettled issue is whether Arizona’s prompt payment laws have any effect on 
the enforceability of contingent payment or “pay-if-paid” clauses96 in subcontracts. 
When the prompt payment laws were initially enacted in 1989, the Arizona Legislature 
included the following language: 

Notwithstanding the other provisions of this article, performance by a 
contractor, subcontractor or material supplier in accordance with the 
provisions of a construction contract entitles the contractor, 
subcontractor or material supplier to payment from the party with whom 
the contractor, subcontractor or material supplier contracts.97 

Subcontractors seeking to avoid the effect of pay-if-paid clauses have argued that 
this provision represents a broad policy pronouncement against such clauses, that is, a 
subcontractor that performs in accordance with the subcontract is entitled to payment 

                                                      
93 A.R.S. § 32-1129.02(F). The 2010 amendments added this provision. 

94 Id. 

95 A.R.S. § 32-1129.01(R). The 2010 amendments added this provision. 

96 In L. Harvey Concrete, Inc. v. Argo Const. & Supply Co., 189 Ariz. 178, 939 P.2d 811 (Ct. App. 
1997), the Arizona Court of Appeals used the “pay-when-paid” moniker for contingent payment 
provisions. Although the L. Harvey court is not alone in failing to draw any distinction between 
pay-if-paid and paid-when-paid clauses, the construction industry generally recognizes that there 
is an important difference between these payment clauses: a “pay-when-paid” clause simply 
provides for “the timing of payments” while a “pay-if-paid” clause constitutes a condition 
precedent to the subcontractor’s entitlement to payment.  

97 This language originally appeared in A.R.S. § 32-1129(A). The provision was renumbered as 
§ 32-1129.02(A) in the 2000 amendments. 
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from the general contractor “notwithstanding the other provisions” of the prompt 
payment statute. There are two “other provisions” in the article that affect a 
subcontractor’s entitlement to payment from the general contractor: first, the general 
contractor is required to pay its subcontractors within seven days of receipt of payment 
from the owner; and second, that the parties may agree in writing to a different length of 
time for payment. 

Subcontractors argue that notwithstanding these two other provisions—the statutory 
pay-when-paid provision and the parties’ right to agree to a different length of time for 
payment—performance by a subcontractor in accordance with the provisions of a 
construction contract entitles the subcontractor to payment from the party with whom 
the subcontractor contracts. Subcontractors conclude that A.R.S. § 32-1129.02(A) is a 
bold public policy statement that subcontractors are entitled to payment regardless of 
whether the owner pays the general contractor or whether the parties agree to different 
payment terms in their contract: in other words, under the 1989 prompt payment laws, 
pay-if-paid or contingent payment clauses violate Arizona law. 

In response, general contractors point out that the Arizona Legislature in A.R.S. 
§ 32-1129.05 provided that certain clauses sometimes found in construction contracts 
(for example, limiting a party’s right to suspend performance for non-payment) are 
deemed against public policy in Arizona and that if the Legislature considered pay-if-paid 
clauses to be contrary to public policy, it would have clearly so stated in that statute. 
General contractors further argue that the most recent Arizona case upholding the 
enforceability of pay-if-paid clauses, L. Harvey Concrete, Inc. v. Argo Const. & Supply Co.,98 
was decided eight years after the “notwithstanding the other provisions” language was 
first adopted by the Arizona Legislature. Thus, the Arizona Court of Appeals had an 
opportunity to invalidate pay-if-paid clauses under the prompt payment law in 1997 but 
did not do so.99 

This issue remains open: there are no reported Arizona decisions that discuss 
whether the prompt payment laws impact “pay-if-paid” clauses.  

§ 4.2.2.15 Sanctions for Prompt Payment Violations 

The recovery of interest was the only statutory sanction for non-payment under 
Arizona’s prompt payment laws as originally enacted. But it became apparent that an 
interest penalty failed to serve as a sufficient deterrent to prevent parties from wrongfully 
                                                      

98 189 Ariz. 178, 939 P.2d 811 (Ct. App. 1997). 

99 Subcontractors counter this argument on the following grounds. First, there is nothing in 
the published L. Harvey decision suggesting that the subcontractor challenged the pay-if-paid 
provision on statutory or public policy grounds or that the prompt payment statutes were even 
raised for consideration. Moreover, based on a review of the briefs filed in the L. Harvey appeal, 
none of these issues was raised or argued by either side. Therefore, subcontractors argue that the 
holding in L. Harvey should be limited to the issues presented in that case and any subsequent 
court is free to consider the additional statutory and public policy reasons for invalidating pay-if-
paid clauses. 
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withholding payment. To give the prompt payment laws “sharper teeth,” the 2000 
amendments added a number of additional sanctions to the private sector prompt 
payment laws. 

(1)   Interest and Attorneys’ Fees.  

A contractor is entitled to recover interest at a rate of 1½ per cent per month or 
fraction of a month on the unpaid balance “or at a higher rate” as agreed to by the 
parties if the owner or owner’s representative fails to make timely payment of progress 
payments, retention or final payment as required under the prompt payment laws.100  

If a progress payment, final payment or release of retention to a subcontractor or 
material supplier is delayed by more than seven days after receipt of that payment by the 
contractor or subcontractor, the unpaid subcontractor or material supplier is entitled to 
receive interest “beginning on the eighth day” at the rate of 1½ per cent per month or 
fraction of a month on the unpaid balance “or at a higher rate” as agreed to by the 
parties.101  

The prompt payment law also provides that in any action or arbitration brought to 
collect payments or interest under A.R.S. § 32-1129.01, the successful party shall be 
awarded costs and attorney fees in a reasonable amount.102 This provision is broader 
than A.R.S. § 12-341.01 in three respects: first, unlike 12-341.01, the statute provides 
reasonable fees “shall be awarded,” thereby eliminating the judge’s absolute discretion; 
second, attorneys’ fees are now recoverable in arbitrations to collect payments even if 
the construction contract does not so provide; and finally, an action need not be 
“contested” for fees to be awarded. The identical provision applies to any action or 
arbitration brought by a subcontractor or material supplier to collect payment or 
interests under A.R.S. § 32-1129.02.103 

(2)   Right to Suspend Performance or Terminate the Contract. 

Contractors and subcontractors have the right to suspend performance or terminate 
the contract for untimely payment or non-payment. In effect, these provisions codified 
the common law right to terminate a contract for the material breach of non-payment 
with two additional twists—express notice requirements and the right after suspending 
performance to recover “any costs incurred for mobilization resulting from the 
shutdown or start-up” before recommencing work. 

The prompt payment laws include four specific non-payment scenarios and impose 
different notice requirements depending on the circumstances: 

                                                      
100 A.R.S. § 32-1129.01(Q).  

101 A.R.S. § 32-1129.02(H). 

102 A.R.S. §32-1129.01(S). 

103 A.R.S. § 32-1129.02(J). 
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1. A contractor may suspend performance under a contract or terminate a contract 
if the owner fails to make timely payment to a contractor of the amount certified 
and approved. Under these circumstances, the contractor must give written 
notice to the owner at least seven calendar days before the intended suspension 
or termination unless the owner-contractor contract includes a shorter time 
period.104  

2. A subcontractor may suspend performance under a contract or terminate a 
contract if the owner fails to make timely payment of amounts certified and 
approved for the subcontractor’s work and the contractor fails to pay the 
subcontractor for the certified and approved work. In this case, the 
subcontractor must give written notice to the contractor and the owner at least 
three calendar days before the intended suspension or termination unless the 
subcontract includes a shorter time period.105  

3. A subcontractor may suspend performance under a contract or terminate a 
contract if the owner makes timely payment of amounts certified and approved 
for the subcontractor’s work to the contractor but the contractor fails to pay the 
subcontractor for the certified and approved work. In this case, the 
subcontractor must give written notice to the contractor and the owner at least 
seven calendar days before the intended suspension or termination unless the 
subcontract includes a shorter time period.106  

4. A subcontractor may suspend performance of a contract or terminate a contract 
if the owner declines to approve and certify the contractor’s billing or estimate 
for that subcontractor’s work but the reasons for that failure by the owner to 
approve and certify are not the fault of or directly related to the subcontractor’s 
work. In this scenario, the subcontractor must give written notice at least seven 
calendar days before the intended suspension or termination unless the 
subcontract includes a shorter time period.107 

The law provides that the following general rules apply in each of these suspension 
or termination scenarios. First, a contractor or subcontractor shall not be deemed in 
breach for suspending or terminating a construction contract.108 Second, the time periods 
for contractors and subcontractors to suspend or terminate shall not be extended in the 
construction contract.109 Third, the successful party in any litigation or arbitration 
brought to enforce suspension and termination rights under A.R.S. § 32-1129.04 shall be 

                                                      
104 A.R.S. § 32-1129.04(A). 

105 A.R.S. § 32-1129.04(B). 

106 A.R.S. § 32-1129.04(C). 

107 A.R.S. § 32-1129.04(D). 

108 A.R.S. § 32-1129.04(A) to (D). 

109 Id. 
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awarded reasonable costs and attorneys’ fees.110 Fourth, written notice required under 
this section may be: (a) delivered in person or (b) delivered at or sent by “any means that 
provides written, third party verification of delivery” to the other party’s last known 
business address.111 

The prompt payment law further provides that a contractor or subcontractor that 
has suspended work is “not required to furnish further labor, materials or services until 
the contractor or subcontractor is paid the amount that was certified and approved, 
together with any costs incurred for mobilization resulting from the shutdown or start-
up of a project.” In other words, the suspending contractor or subcontractor is entitled 
to payment of demobilization and remobilization costs as a condition precedent to 
returning to the project.112 

(3)   Grounds for Registrar Discipline. 

The prompt payment laws expressly provide that the Arizona Registrar of 
Contractors may take disciplinary action against a licensed general contractor or 
subcontractor for prompt payment violations, including suspension or revocation of a 
license.113 The specific statutory grounds for disciplinary action in the prompt payment 
statute are (1) any diversion of payment received for work performed under a 
construction contract or (2) the failure to “reasonably account for the application or use 
of such payments.” 114 

In addition to these specific statutory grounds in the prompt payment statute itself, a 
contractor or subcontractor’s failure to pay for work performed under a construction 
contract may also constitute a violation of one of Registrar’s standard grounds for 
discipline: the failure of a licensee to pay monies in excess of $750 for materials or 
services “when the licensee has received sufficient monies as payment for the particular 
construction work.”115  

An unpaid subcontractor or supplier typically files a formal complaint with Registrar 
of Contractors to initiate disciplinary action although the Registrar has the authority to 
initiate action on its own motion.116 A complainant has two different statutory bases to 
seek disciplinary action from the Registrar for non-payment—under the prompt pay law 
grounds in A.R.S. § 32-1129.02(B) or under the more generic “failure to pay” ground in 
A.R.S. § 32-1154(A)(11). Although the grounds in the prompt pay law are broader 

                                                      
110 A.R.S. § 32-1129.04(F). 

111 A.R.S. § 32-1129.04(G). 

112 A.R.S. § 32-1129.04(E). 

113 A.R.S. § 32-1129.02(B). 

114 Id. 

115 A.R.S. § 32-1154(A)(11). 

116 A.R.S. § 32-1154(B). 
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because they cover both non-payment and the failure to reasonably account for the 
application or use of any payment, most non-payment complaints rely only on the more 
general violation in § 32-1154(A)(11).  

The reason is that the prompt pay law imposes an additional requirement on a 
complainant seeking relief for specific prompt pay violations. Any licensed contractor, 
licensed subcontractor or material supplier who files a complaint under § 32-1129.02 is 
required to post a surety bond or cash deposit for $500 or one-half of the amount due, 
whichever is less, with the Registrar “to secure the payment of claims under this 
section.”117 If the Registrar later determines that the complaint was “without merit and 
frivolous,” the complainant forfeits the bond or cash deposit with half of the bond 
amount paid to the respondent and the other half paid to the Registrar for deposit into 
the state general fund.118 In other words, to file a ROC complaint based on the specific 
grounds in the prompt pay law, an unpaid subcontractor or supplier must provide a 
bond or cash deposit of up to $500 and risk losing the bond or deposit if the claim is 
deemed without merit or frivolous. Most complainants opt to avoid this additional step 
(and eliminate the risk) when filing a complaint with the Registrar by simply alleging 
non-payment under § 32-1154(A)(11).  

The prompt payment law also provides that a subcontractor or material supplier may 
notify the Registrar of Contractors and the owner in writing of any payment less than the 
amount or percentage approved for that subcontractor or material supplier’s particular 
work.119   

§ 4.2.2.16 Limitations on the Prompt Payment Law for “Owner-Occupied” 
Residential Construction Projects 

Before the 2010 amendments, the private sector prompt payment laws applied to all 
private construction projects in Arizona, including contracts between homeowners and 
contractors for residential and home-remodeling projects. Many homeowners were 
unaware of the requirements of the prompt payment law. As a result, in payment 
disputes involving residential projects, homeowners with legitimate grievances often 
failed to issue written objections to billings or estimates as required under A.R.S. § 32-
1129.01(A). The Stonecreek case involved this scenario.120 

                                                      
117 A.R.S. § 32-1129.02(I). 

118 Id. 

119 A.R.S. § 32-1129.02(A). This provision as originally enacted in 1989 required a 
subcontractor or supplier to notify the Registrar and owner of any prompt payment violation. 
But “shall notify” was changed to “may notify” in the 2000 amendments. 

120 216 Ariz. 36, 162 P.3d 675 (Ct. App. 2007). Interestingly, the homeowner in Stonecreek did 
not send an objection after receiving the billing or estimate as required under A.R.S. § 32-
1129.01(A). Rather, the homeowner’s lawyer sent a letter to the contractor expressing 
dissatisfaction with certain work two days before the owner received billing or estimate at issue. 
The trial court in Stonecreek held the letter satisfied the statutory requirement of a timely, written 
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To alert unsuspecting homeowners of their obligations under the prompt pay law, 
the 2010 amendments imposed the following disclosure requirement on contractors: 121 
the prompt payment requirements between owners and contractors under A.R.S. § 32-
1129.01 do not apply to construction projects involving owner-occupied dwellings122 
unless certain statutory-mandated language “appears in clear and conspicuous type on 
the front page of each billing or estimate” from the contractor to the owner. The statute 
requires that each billing or estimate include the following legend or substantially similar 
language:123  

Notice to Owner of Applicability of Arizona Prompt Pay Act 

(Notice required by Arizona Revised Statutes Section 32-1129.07) 

Attention: Your obligations to pay your contractor are subject to the 
Arizona prompt pay act. That act is set forth in section 32-1129, Arizona 
Revised Statutes, and sections 32-1129.01 through 32-1129.07, Arizona 
Revised Statutes. The full text of the statutes are available at your local 
public law library or the internet. Under that act, you have the right to 
withhold all or a portion of a payment to a contractor for a variety of 
reasons, including defective construction work that has not been 
corrected. However, in order to do so, you must issue a written statement 
setting forth in reasonable detail your reasons for withholding payments 
within fourteen (14) days after the date you receive a billing or estimate. 
If you fail to issue the written statement within that period, the billing or 
estimate will be deemed approved. Once the billing or estimate is deemed 
approved, you must pay the billing or estimate within seven (7) days. 
Generally, you are limited by the act to withholding only an amount that 
is sufficient to pay the direct costs and expenses you reasonably expect to 
incur to protect you from loss for which the contractor is responsible. 
You are encouraged to read the act in full to know your obligations and 
rights.  

The limitation in A.R.S. § 32-1129.07 relates only to the requirements in A.R.S. § 32-
1129.01, the section of the prompt payment laws that deal with owner-contractor 
contracts. Therefore, the payment rights of subcontractors and material suppliers under 
A.R.S. § 32-1129.02 are not subject to this limitation.  

                                                                                                                                                       
objection and it appears that the trial court’s decision on this issue was not appealed. 216 Ariz. at 
38 ¶ 6, 162 P.3d at 677. 

121 A.R.S. § 32-1129.07(A). The 2010 amendments added this provision. 

122 A.R.S. § 32-1129.07(B) provides that the definitions for “dwelling” and “owner-occupant” 
in Arizona’s lien statute, A.R.S. § 33-1002, apply to this limitation. 

123 A.R.S. § 32-1129.07(A). The 2010 amendments added this provision. 
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§ 4.2.2.17 Contract Provisions Void and Against Public Policy 

A.R.S. § 32-1129.05(A) lists several provisions in construction contracts that are 
against Arizona’s public policy and are void and unenforceable. The section applies to 
any “provision, covenant, clause or understanding in, collateral to or affecting a 
construction contract.” The term “construction contract” is broadly defined in A.R.S.  
§ 32-1129(A)(2) to include any “written or oral agreement relating to the construction, 
alteration, repair, maintenance, moving or demolition of any building, structure or 
improvement or relating to the excavation of or other development or improvement of 
land.” This definition is probably not broad enough to cover architect-engineer 
professional services contracts.124 

A.R.S. § 32-1129.05(A)(1) states that any provision that makes the contract “subject 
to the laws of another state” is void and against Arizona’s public policy. This prohibition 
against choice of law provisions in construction contracts is intended to prevent the 
parties from circumventing Arizona’s prompt payment protections and requirements by 
making the contract subject to the laws of another state. Prompt payment laws in other 
states include similar provisions125 and they are generally enforced.126 But one federal 
court opted not to enforce a similar statute.127 

A.R.S. § 32-1129.05(A)(1) further provides that the following contract clause is void 
and against public policy: a provision that requires any litigation to be conducted in 
another state. In other words, a forum selection clause in the construction contract 
requiring the matter to be adjudicated outside of Arizona is void and against public 
policy. These provisions are also generally enforced.128 

Before the 2010 amendments, this section further stated that a provision requiring 
“arbitration or other dispute resolution proceeding” to be conducted in another state 

                                                      
124 RSP Architects, Ltd. v. Five Star Dev. Resort Communities, LLC, 232 Ariz. 436, 306 P.3d 93 (Ct. 

App. 2013). 

125 States with similar provisions include Indiana, Ohio, Wisconsin, Virginia, California, New 
York, Florida and North Carolina. See Ind. Code 32-28-3-17; Ohio Rev. Code § 4113.62(D)(2); 
Wis. Stat. § 779.135; Va. Code § 8.01-262.1; Calif. Proc. Code § 410.42; N.Y. Gen. Bus. Law 35-
E § 757; Fla. Stat. § 47.025; N.C. Gen. Stat. § 22B-3. 

126 Price & Price Mechanical of N.C., Inc. v. The Miken Corp., 661 S.E.2d 775 (N.C. Ct. App. 2008) 
(choice of law and forum selection clauses in construction contract providing law of another 
state applied were void under similar North Carolina statute); MPACT Const. Group, LLC v. 
Superior Concrete Constructors, Inc., 802 N.E.2d 901 (Ind. 2004). 

127 Oldcastle Precast, Inc. v. Sunesis Constr. Co., No. 5:07-81-JMH , 2007 WL 1655380 (E.D. Ky. 
June 6, 2007) (Federal District Court ignored an almost identical Ohio statute and enforced 
Kentucky choice-of-law provision even though the project was located in Ohio). 

128 M/S Bremen v. Zapata Off-Shore Co., 407 U.S. 1, 10, 92 S. Ct. 1907, 1913 (1972) (“[S]uch 
clauses are prima facie valid and should be enforced unless enforcement is shown by the resisting 
party to be ‘unreasonable’ under the circumstances.”). 
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was void and unenforceable. But courts interpreting similar provisions have refused to 
enforce them because they are preempted by the Federal Arbitration Act (“FAA”).129 As 
a general principle, the FAA presumptively preempts state laws that attempt to “rewrite 
the parties’ agreements and compel arbitration of their dispute in a forum which is not 
one of those enumerated in an arbitration agreement’s forum-selection clause.”130  

As a result, the Arizona Legislature amended the dispute resolution forum selection 
clause in 2010 in an attempt to comply with the requirements of the FAA. A.R.S. § 32-
1129.05(B) now provides: “Any mediation, arbitration or other dispute resolution 
proceeding arising from a construction contract for work performed in this state shall be 
conducted in this state.” But it is uncertain whether the change will be effective in 
avoiding FAA preemption. 

Finally, A.R.S. § 32-1129.05(A)(2) provides that a contractual clause that prohibits a 
party from suspending performance or terminating the contract if prompt payments are 
not made is void and against public policy.  

The provisions in A.R.S. § 32-1129.05 have been discussed in two federal district 
court decisions. In Millenium 3 Technologies v. ARINC. Inc.,131 a subcontractor sought a 
declaratory judgment that the choice of law and choice of forum provisions in its 
subcontract agreement were void and against public policy in Arizona. The project was 
performed in Arizona but the subcontract provided that “the place of arbitration shall be 
Washington, D.C.” and the dispute shall be governed by Maryland law. The 
subcontractor argued that the subcontract provisions were void and that any arbitration 
between the parties should take place in Arizona and be governed by Arizona law. In 
response, the general contractor argued that A.R.S. § 32-1129.05 did not void these 
clauses because the Federal Arbitration Act preempted the application of such law and 
that the authority to determine the applicable law and the forum for arbitration was 
vested with the arbitrator. The district court held that the determination regarding the 
location of the arbitration and the law to be applied should be made by the arbitrator 
rather than the courts. The court explained: “Where the parties concede that a dispute is 
subject to arbitration and do not challenge the applicability of the [arbitration] provision 
itself, challenges to a forum selection or choice of law clause do not present issues of 
arbitrability that are within the jurisdiction of the court.” 

                                                      
129 OPE Int'l L.P. v. Chet Morrison Contractors, Inc., 258 F.3d 443, 447-48 (5th Cir. 2001) 

(Louisiana statute that conditioned enforceability of arbitration agreements in construction 
contracts on selection of Louisiana forum preempted by FAA); M.C. Constr. Corp. v. Gray Co., 17 
F. Supp. 2d 541, 547-48 (W.D. Va. 1998) (determining that state statute invalidating arbitration 
agreements designating out-of-state forums in construction contracts preempted by FAA). 

130 See generally Bradley v. Harris Research, Inc., 275 F.3d 884, 892 (9th Cir. 2001) (state law 
prohibiting out-of-state venue for franchise contract preempted by Federal Arbitration Act). 

131 No. CV 08-1257 (D. Ariz. Oct. 29, 2008). 
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In Landform Engineering Co. v. American Property Development, Inc.,132 the Federal District 
Court in Minnesota considered whether a forum selection clause in an agreement 
between an owner and a engineering firm for preliminary engineering and other 
professional services on a project in Gilbert, Arizona was void under A.R.S. § 32-
1129.05. The clause provided that any litigation shall be conducted in state or federal 
court in Minnesota and that Minnesota law applied. The Federal District Court held that 
A.R.S. § 32-1129.05 does not apply to void the foreign selection clause because it refers 
only to construction contracts and that it did not apply to architect-engineer professional 
service contract between the owner and engineer in that case. 

§ 4.2.3 Public Sector Prompt Payment Laws 

§ 4.2.3.1 Applicability 

Arizona’s public sector prompt payment laws apply to all Arizona public works 
projects. Prompt payment requirements for public construction projects appear in a 
myriad of laws and regulations. The public sector prompt payment laws have not been 
significantly changed since they were originally enacted in 1989. The 2000 and 2010 
amendments to the prompt payment laws did not extend to public projects with one 
limited exception.133 In 2015, the public sector prompt pay laws were amended to add 
protections for design professionals.134 

Thus, many of the protections for contractors and subcontractors, including the 
right to suspend or terminate performance, do not apply on public works projects.  

Here is a chart of the applicable public sector prompt payment statutes and 
regulations:  

PUBLIC OWNER SOURCE 

State of Arizona  A.R.S. §§ 41-2576 and -2577 

City, County and 
Improvement Districts 

A.R.S. § 34-221 (design-bid-build contracts); A.R.S. § 34-
609 (contracts for construction-manager-at-risk, design-
build and job-order-contracting construction services) 

Arizona Department of 
Transportation 

A.R.S. § 28-411 (agreements with consultants and 
contractors); A.R.S. § 28-6924 (agreements with 
contractors for highway construction projects) 

                                                      
132 No. Civ. 07-1195 (D. Minn. June 28, 2007). 

133 The only provision in the 2000 amendments that was added to public sector prompt 
payment laws was that forum selection and choice of law provisions are against public policy if 
they required the law of another state to apply. 2000 Ariz. Sess. Laws, Ch. 233, §§ 1, 2, 8 and 9.  

134 2015 Arizona Session Laws Chapter 282 (House Bill 2336). The 2015 amendments, 
entitled “The Arizona Design Professional Prompt Pay Act, are discussed in § 4.3.2.5 below. 
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School Districts A.A.C. R7-2-1105 (effective as of 4/28/2014) adopted 
pursuant to A.R.S. § 15-213(A)(1) (“The state board shall 
submit to the auditor general proposed rules consistent 
with the procurement practices prescribed in title 41, 
chapter 23 . . . modifying as necessary other provisions 
that the state board determines are not appropriate for 
school districts”) 

University  Arizona Board of Regents (“ABOR”) Policy Manual, § 3-
804(H), and University Procurement Code, § 3-804(H) 
adopted pursuant to A.R.S. § 41-2501(E) (“The Arizona 
board of regents . . . shall adopt rules prescribing 
procurement policies and procedures” and the rules 
“must be substantially equivalent to the policies and 
procedures described in this chapter”) 

 

The public sector prompt payment laws and regulations for the various types of state 
projects are almost identical except for some specific differences discussed below. 

§ 4.2.3.2 Progress Payments from Public Owner to General Contractor 

Arizona’s prompt payment laws mandate monthly billing cycles and progress 
payments under most circumstances. Public owners under Title 34 are required to make 
monthly progress payments on all construction contracts of 90 days or more and may 
“by mutual agreement” make progress payments on contracts of less than 90 days.135 The 
regulations applicable to school and university construction provide for monthly billing 
cycles on all projects; there is no exception for projects less than 90 days.136 The 
applicable Arizona Department of Transportation law and the State Procurement Code 
require progress payments but do not specify that the payments must be made on a 
monthly basis. On ADOT projects, progress payments may be made based on pay 
estimates for work performed during an undefined “preceding period of time.”137 Under 
the State Procurement Code, progress payments may be made based on pay estimates 
for work performed “during a preceding period of time as set by rule.”138 

The procedure for making periodic progress payments is spelled out in the prompt 
payment statutes. A general contractor is entitled to receive progress payments based on 
a duly certified and approved estimate of the work performed during the preceding 
                                                      

135 A.R.S. § 34-221(C)(2); A.R.S. § 34-609(B)(2).  

136 ABOR Policy Manual § 3-804(H)(1); A.A.C. R7-2-1105(A).  

137 A.R.S. § 26-6924(A). 

138 A.R.S. § 41-2577(A).  
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month or other period of time.139 A public owner is required to pay the general 
contractor on or before 14 days after the estimate is “certified and approved.”140  

A pay estimate is deemed certified and approved for payment after seven days from 
the date submitted unless, within that seven-day time period, the public owner or its 
agent issues a written finding specifically setting forth those items “in detail” in the pay 
estimate that are not approved for payment. In other words, if the public owner 
disagrees with the amount of any estimate, it must provide a detailed objection in writing 
within seven days. The owner may only withhold an amount from the progress payment 
sufficient to pay the expenses the owner reasonably expects to incur in correcting the 
deficiencies set forth in the written objection. The seven-day time period to object starts 
to run when the estimate is submitted to any person designated by the public owner for 
the submission, review or approval of the estimate.141 

Public owners on most Arizona projects142 are required to retain ten percent of each 
estimate until “final completion and acceptance of all material, equipment and work 
covered by the contract” to insure the proper performance of the contract.143 However, 
after the contract is 50 percent completed, the general contractor may request that the 
public owner pay one-half of the amount retained and the owner is required to honor 
that request provided the general contractor is making satisfactory progress on the 
contract and there is no specific cause or claim requiring that a greater amount be 
retained. In addition, after completion of 50 percent of the contract work, the public 
owner may retain no more than five per cent of the amount of any subsequent progress 
payment, provided that the general contractor is making satisfactory progress on the 
project. If the public owner determines at any time after the project is 50 per cent 
completed that satisfactory progress is not being made, the public owner is required to 
reinstate retention at 10 per cent for all subsequent progress payments.144  

At the end of a project, a public owner may not withhold retention for more than 60 
days after final completion and acceptance of the project unless it provides the general 
contractor with a specific written finding stating the reasons justifying the delay in 
payment. After 60 days, the public owner may not withhold more money than the 

                                                      
139 A.R.S. §§ 28-6924(A), 34-221(C)(2), 34-609(B)(3), 41-2577(A); ABOR Policy Manual § 3-

804(H)(1); A.A.C. R7-2-1105(A).  

140 Id.  

141 A.R.S. §§ 28-6924(A)(1), 34-221(C)(2), 34-609(B)(2), 41-2577(A); ABOR Policy Manual § 
3-804(H)(1); A.A.C. R7-2-1105(A). 

142 The ADOT statutes do not include provisions regarding the withholding of retention. 

143 A.R.S. §§ 34-221(C)(2), 34-609(B)(2), 41-2576(A); ABOR Policy Manual § 3-804(G); 
A.A.C. R7-2-1104(A). 

144 A.R.S. §§ 34-221(C)(3), 34-609(B)(3), 41-2576(B); ABOR Policy Manual § 3-804(G); 
A.A.C. R7-2-1104(A). 
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amount necessary to pay the expenses it reasonably expects to incur to address the issues 
set forth in the specific written finding.145 

If the public owner’s payment to the general contractor is delayed more than 14 days 
after the estimate is “certified and approved,” interest accrues on the amount due at the 
rate of one percent per month or fraction of a month on the unpaid balance.146 

The public sector prompt payment law expressly provides that a construction 
contract may not “materially alter” the rights of any contractor to “receive prompt and 
timely payment” as provided for in the public prompt payment law.147 But the term 
“materially alter” is not defined and there are no reported decisions interpreting this 
provision.   

§ 4.2.3.3 Progress Payments from General Contractor to Subcontractor on Public 
Projects 

On most public projects, Arizona law requires the general contractor to pay its 
subcontractors and suppliers within seven days after receipt of each progress payment 
the respective amount allowed the contractor on account of the work performed by 
subordinate subcontractors, to the extent of each such subcontractor’s interest in that 
progress payment.148 The same rule applies to subcontractors: they are required to pay 
their sub-subcontractors and suppliers within seven days of receipt of each progress 
payment.149 

However, the State Board of Education has no specific regulations relating to 
payments from the general contractor to subcontractors or from subcontractors to their 
subcontractors or suppliers. Instead, the only Board of Education regulation dealing with 
subcontractors’ payment rights states: “No contract for construction may materially alter 
the rights of any contractor, subcontractor or material supplier to receive prompt and 
timely payment as provided under this Section.”150 But this limitation may have no effect 
since that section does not have any provisions relating to the prompt and timely 
payments of subcontractors or suppliers. 

                                                      
145 A.R.S. §§ 34-221(C)(5), 34-609(B)(5), 41-2576(C); ABOR Policy Manual § 3-804(G); 

A.A.C. R7-2-1104(F). 

146 A.R.S. §§ 28-6924(A)(4), 34-221(J), 34-609(I), 41-2577(E); ABOR Policy Manual § 3-
804(H)(5); A.A.C. R7-2-1105(D). 

147 A.R.S. §§ 28-6924(B), 34-221(D), 34-609(C), 41-2577(A); ABOR Policy Manual § 3-
804(H)(1); A.A.C. R7-2-1105(A).  

148 A.R.S. §§ 28-6924(B), 34-221(G), 34-609(F), 41-2577(B); ABOR Policy Manual § 3-
804(H)(2). 

149Id.  

150 A.A.C. R7-2-1105(A).  
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Under the public sector prompt payment law, contractors and subcontractors may 
agree in writing to a different time period for progress payments with the following 
proviso: such other terms cannot “materially alter” the rights of any contractor, 
subcontractor or supplier to receive prompt and timely payment as provided for in the 
public sector prompt payment law. Thus, the general contractor and subcontractor 
probably could agree to extend the time for payment from seven to ten days because that 
would not constitute a material alteration. But whether the parties could extend the time 
period for payment to 30 days is not as clear.151 

A general contractor may refuse to certify for payment a subcontractor or supplier’s 
work due to unsatisfactory job progress, unremedied defective construction work or 
materials, disputed work, failure to comply with material contract terms, third-party 
claims, failure to make timely payments, damage to the contractor or another 
subcontractor or reasonable evidence that the subcontractor cannot complete its work 
for the unpaid balance of the subcontract. However, if a general contractor intends to 
not pay a subcontractor based on any of these grounds, its pay estimate to the owner 
should not include any of the disputed amounts for that subcontractor’s work. On the 
other hand, if the general contractor in its pay estimate to the owner certifies and 
approves a particular subcontractor’s work, the general contractor must pay the 
subcontractor for that work upon receipt of payment from the owner.152 

A general contractor can withhold a “reasonable amount for retention” but the 
retention amount cannot exceed the actual percentage retained by the owner for the 
subcontractor’s work.153 

If a general contractor fails to pay a subcontractor or supplier within the applicable 
time period, interest accrues on the amount due at the rate of one percent per month or 
a fraction of a month beginning on the eighth day, unless the parties have otherwise 
agreed in writing to different payment terms.154 

Moreover, the failure of a general contractor to pay a subcontractor upon receipt of 
payment from the owner for that subcontractor’s work in accordance with the prompt 
payment laws or the failure of the general contractor to reasonably account for the 
application or use of such payments constitutes grounds for disciplinary action by the 
Arizona Registrar of Contractors.155 The public sector prompt payment law also imposes 
an affirmative obligation on subcontractors and material suppliers to provide written 
notice to the Registrar of Contractors and the public owner if the general contractor pays 
“less than the amount or percentage approved for the class or item of work” as set forth 

                                                      
151 A.R.S. §§ 28-6924(B), 34-221(G), 34-609(F), 41-2577(B); ABOR Policy Manual § 3-804(H)(2). 

152 A.R.S. §§ 28-6924(C), 34-221(I), 34-609(H), 41-2577(B); ABOR Policy Manual § 3-804(H)(4). 

153 Id. 

154 A.R.S. §§ 28-6924(A)(5), 34-221(K), 34-609(J), 41-2577(F); ABOR Policy Manual § 3-804(H)(6). 

155 A.R.S. §§ 28-6924(A)(2), 34-221(G), 34-609(F), 41-2577(B); ABOR Policy Manual § 3-804(H)(2).  



§ 4.2.3.3 ARIZONA CONSTRUCTION LAW PRACTICE MANUAL 

4.2-36 COPYRIGHT © 2016, STATE BAR OF ARIZONA 

in the prompt payment laws.156 The law expressly provides that a subcontractor or 
material supplier “shall notify the registrar of contractors and the purchasing agent.”157 
But there are no sanctions in the law if a subcontractor or supplier fails to give such 
notice. 

A subcontractor may submit a written notice to the owner requesting that the owner 
notify the subcontractor in writing within five days after payment of each progress 
payment made by the owner to the general contractor. This allows the subcontractor to 
monitor whether the general contractor is making timely payments to the subcontractor 
under the prompt payment laws. 158 

The subcontractor’s request is a continuing one and remains in effect for the 
duration of the subcontractor’s work on the project.159 However, there is no sanction in 
the prompt payment law if the owner fails to comply with the subcontractor’s request.160  

§ 4.2.3.4 Contract Provisions Against Public Policy 

The public sector prompt payment laws provide that the following contract language 
is void and against public policy: a provision that makes the contract subject to the laws 
of another state or requires any litigation, arbitration or other ADR proceeding “arising 
from the contract” to be conducted in another state. Therefore, the prompt payment law 
provides that a forum selection clause requiring the matter to be adjudicated outside of 
Arizona and a choice of law clause providing that the law of another state governs the 
contract are both void and against public policy.161 The forum selection clause for 
arbitration may be preempted by the Federal Arbitration Act.162 

                                                      
156 A.R.S. §§ 28-6924(A)(2), 34-221(G), 34-609(F), 41-2577(B); ABOR Policy Manual § 3-

804(H)(2).  

157 The private sector prompt payment laws originally included the same mandatory notice 
requirement but “shall” was changed to “may” in the 2000 amendments. A.R.S. § 32-1129.02(B). 
The requirement in the public sector prompt payment laws was not similarly changed. 

158 A.R.S. §§ 28-6924(A)(3), 34-221(H), 34-609(G), 41-2577(C); ABOR Policy Manual § 3-
804(H)(3); A.A.C. R7-2-1105(C). 

159 Id. 

160 The ADOT statute goes further and expressly provides that the prompt pay statute 
“creates no cause of action in favor of a subcontractor or material supplier against this state, the 
department or any state employee or agent.” A.R.S. § 28-6924(D). 

161 A.R.S. §§ 15-213(A)(2)(g), 28-6926, 34-227, 41-2583. 

162 See discussion in § 4.2.2.17 above. 
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§ 4.2.3.5 2015 Amendments: Arizona Design Professional Prompt Pay Act 

The Arizona Legislature amended certain sections of the public sector prompt pay 
law in 2015.163 The 2015 amendments are entitled “The Arizona Design Professional 
Prompt Pay Act.”164  The bill as originally introduced sought to expand the prompt 
payment law to design professional agreements on both public and private projects. But 
due to strong opposition from the trade association representing Arizona’s 
homebuilders, the sections in the original draft legislation dealing with private 
construction projects were deleted and the scope of the final bill as enacted is much 
narrower. 

First, the 2015 amendments apply only to public construction projects. Therefore, 
the decision in RSP Architects, Ltd. v. Five Star Development Resort Communities, LLC,165 that 
held Arizona’s private sector prompt payment laws do not apply to owner-architect 
agreements or other professional services contracts was not affected by the amendments 
and is still good law. 

Second, as discussed in more detail below, because the 2015 legislation amended 
only particular sections of the public sector prompt pay laws, prompt pay protections 
were not extended to design professional agreements on all public works projects in 
Arizona. In addition, some of the language in the 2015 amendments is unclear and it is 
difficult to determine how broadly courts will ultimately interpret the amendments.  

The 2015 amendments changed provisions in the ADOT statutes, Title 34 and the 
State Procurement Code. The changes to each of those statutes is discussed below. 

(1) Changes to the ADOT Prompt Pay Statute 

The 2015 amendments made changes to A.R.S. § 28-411. That section deals with 
prompt payment for ADOT agreements with “a consultant or contractor” other than 
“any agreement between the department and a contractor for highway construction 
projects” covered under A.R.S. § 28-6924. The term “consultant” is not defined 
anywhere in the ADOT statutes. 

The prompt pay provisions in A.R.S. § 28-411 were amended to allow ADOT to 
provide its written objection to an application for a progress payment by “electronic 
means” in addition to first class mail.166 Although the term “electronic means” is not 
defined in this section, the term likely encompasses emails. This is the first instance in 
any prompt pay law in Arizona where notice can be expressly provided electronically. 

                                                      
163 2015 Arizona Session Laws Chapter 282 (House Bill 2336). Governor Ducey signed the 

2015 Amendments on April 13, 2015. 
164 Id. at Section 8 entitled Short Title: “This act shall be known and may be cited as “The 

Arizona Design Professional Prompt Pay Act.”  
165 232 Ariz. 436, 306 P.3d 93 (App. 2013). The Arizona Court of Appeals decision in RSP 

Architects is discussed in § 4.2.2.1 above. 
166 A.R.S. § 28-411(B). 
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But as noted, the provision is limited to ADOT contracts with “consultants and 
contractors” other than contracts with contractors for highway construction projects. 

The 2015 amendments also added a provision that ADOT shall pay “the agreed or 
reasonable value of all labor, materials, work or services furnished, installed or 
performed by a design professional pursuant to a limited notice to proceed” from 
ADOT's authorized agent “before the execution of a contract or contract modification” 
applicable to that work.167 The amended language specifically references work performed 
by a “design professional” and that term is defined.168 This amendment recognizes that 
ADOT in some instances directs design professionals to perform work without strictly 
following formal contracting requirements. The new section also includes language that 
the cost or pricing formula used in the contract is to be considered “the fair and 
reasonable cost” for such services unless otherwise agree. The amendment further allows 
the design professional to be paid even if the contract or contract modification is not 
finalized consistent with ADOT's cost guidelines.169 

(2) Amendments to State Procurement Code Title 41 

The 2015 amendments also amended the Arizona Procurement Code in Title 41. 
A.R.S. § 41-2577 sets forth the procedure for making periodic progress payments on 
projects covered by the Procurement Code―the owner is required to make payment 
within 14 days after a pay estimate is “certified and approved.”170 That section applies to 
all of the different procurement delivery methods provided for in Title 41, including 
contracts for competitively bid projects, job-order-contracting construction services, 
construction-manager-at-risk construction services, and design-build projects. 

Contracts Between Public Owners and Design Professionals Under Title 41. 
The 2015 amendments added references to “design professional service contract[s]” in 
§ 41-2577 as follows (added language in CAPS): 

 A pay estimate is deemed certified and approved for payment after seven days 
from the date submitted unless, within that seven-day time period, the public 
owner or its agent issues a written finding specifically setting forth those items 
“in detail” in the pay estimate that are not approved for payment under either a 

                                                      
167 A.R.S. § 28-411(G). 
168 “Design professional” is defined as an individual or firm registered under “Title 32 . . . to 

practice architecture, engineering, geology, landscape architecture or land surveying.” A.R.S. 
§ 28-411(G). The use of the specific term “design professional” in the new subsection (G) raises 
a question whether the term “consultant” used in other subsections of A.R.S. § 28-411 is 
intended to reference design professional services contracts. The intent of the statute would be 
clearer if the term “design professional” had also been added to the other subsections. 

169 Id. 
170 A.R.S. § 41-2577(A).  
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construction contract or a DESIGN PROFESSIONAL SERVICES CON-
TRACT.171 

 If either the construction contract or the DESIGN PROFESSIONAL SER-
VICES CONTRACT includes separately priced divisions, payment may be made 
in full on completion and acceptance of the separate division.172 

 No contract for construction or DESIGN PROFESSIONAL SERVICES may 
materially alter the rights of any contractor, subcontractor, DESIGN PRO-
FESSIONAL or material supplier to receive “prompt and timely payment as 
provided under this section.”173 

Therefore, a design professional in direct contract with the public owner on a project 
covered under Title 41 is now generally afforded the protections of the public sector 
prompt pay law. 

But the term “design professional” was not added to the first sentence of § 41-2577 
requiring the State to make progress payments to the contractor on the basis of duly 
certified and approved pay estimates “during a preceding period of time as set by rule.” 
This omission may have been intentional because design professionals―unlike 
contractors―do not always submit bills on a monthly basis.   

Moreover, whether a design professional is entitled to statutory interest for late 
payments from the public owner is unclear under the 2015 Amendments because the 
phrase “design professional” was not added in the section providing that “[i]f any 
payment to a contractor is delayed after the date due, interest shall be paid at the rate of 
one percent per month or fraction of a month on such unpaid balance as may be due.”174 
A design professional arguably may still be entitled to recover interest from the public 
owner on late payments at the statutory rate based on the broad definition of 
“contractor” used in the Procurement Code: “’Contractor’ means any person who has a 
contract with a state governmental unit.”175 But since the Procurement Code’s definition 
of contract176 does not expressly include “design services,” which is another defined 
term,177 this is an open issue. 

                                                      
171 Id. 
172 Id. 
173 Id. 
174 A.R.S. § 41-2577(J). 
175 A.R.S. § 41-2503(9). 
176 “’Contract’ means all types of state agreements, regardless of what they may be called, for 

the procurement of materials, services, construction, construction services or the disposal of 
materials.” A.R.S. § 41-2503(7). 

177 “’Design services’ means architectural services, engineer services or landscape architect 
services.” A.R.S. § 41-2503(16). 
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Contracts Between Contractors and Design Professionals Under Title 41. The 
2015 amendments to the State Procurement Code also extended the obligation of a 
contractor to pay its subcontractors or suppliers within seven days of receipt of each 
progress payment to include design professionals. Here is the specific language (added 
language in CAPS): “The contractor shall pay to the contractor’s subcontractors, 
DESIGN PROFESSIONALS or material suppliers . . . within seven days of receipt of 
each progress payment, unless otherwise agreed in writing by the parties, the respective 
amounts allowed the . . . DESIGN PROFESSIONAL on account of the work 
performed by the . . . DESIGN PROFESSIONAL . . .”178 This prompt pay protection 
also extends to subcontractors who enter into agreements with design professionals.179 
However, the same limitations on the parties’ ability to “otherwise agree” that generally 
apply to public sector prompt pay also apply to contracts between contractors and 
design professionals—the different payment terms may not “materially alter” the rights 
of the design professional “to receive prompt and timely payment as provided for under 
[§ 41-2577].”180 

Other Amendments to Title 41. A.R.S. § 41-2577 was also amended to add “design 
professionals” to the following provisions: 

 A.R.S. § 41-2577(C) now provides that a design professional may request in 
writing that the purchasing agency notify the design professional in writing 
within five days from payment of each progress payment to the contractor. The 
obligation of the purchaser agency to provide such notification is a continuing 
one. 

 Under A.R.S. § 41-2577(D), a contractor or subcontractor, at the time of 
application and certification of a pay estimate to the owner or contractor, may 
refuse to apply for or certify all or a portion of a design professional’s work for 
payment for any of the reasons stated in the statute. 

 A.R.S. § 41-2577 (F) was amended to provide that design professionals are 
entitled to interest from the contractor or subcontractor at a rate of one percent 
per month “on any periodic or final payment . . . delayed by more than seven 
days after receipt of the periodic or final payment by the contractor or 
subcontractor . . .”  

Moreover, “design professional service contracts” were added to the language in 
A.R.S. § 41-2583 stating that any construction contract provision that makes a contract 
subject to the laws of another state or requires any litigation, arbitration or other dispute 
resolution arising from the contract to be conducted in another state is against public 
policy and “is void and unenforceable.” 

                                                      
178 A.R.S. § 41-2477(B). 
179 Id. 
180 Id. 
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Finally, the subsection that previously expressly provided that the section did not 
apply to “a construction services contract for design services” was changed to state 
affirmatively that “this section applies only to amounts payable in a construction contract 
for construction and in a contract for design services . . .”181 

(3) Amendments to Title 34 

The 2015 amendments also changed the prompt pay provisions relating to cities and 
towns under Title 34. But the changes to prompt pay under Title 34 are not as broad as 
the changes to the State Procurement Code. Although the Title 34 amendments mirror 
the Procurement Code amendments by extending prompt pay protections to contracts 
between contractors and design professionals (and subcontractors and design 
professionals), the changes to Title 34 only cover competitively bid design-bid-build 
projects; the prompt pay section in Title 34 covering design-build and construction-
manager-at-risk contracts was not amended. Second, it is unclear whether the Title 34 
amendments apply to any contracts between owners and design professionals. 

Contracts Between Contractors and Design Professionals Under Title 34. The 
Title 34 amendments extend the obligation of a contractor to pay its subcontractors or 
suppliers within seven days of receipt of each progress payment to design professionals 
on traditional design-bid-build projects covered by A.R.S. § 34-221. Here is the specific 
language: “The contractor shall pay to the contractor’s subcontractors, design 
professionals or material suppliers . . . within seven days of receipt of each progress 
payment.”182 This prompt pay protection also extends to subcontractors who enter into 
agreements with design professionals.183 However, under the Title 34 amendments, the 
same limitations that apply to public sector prompt pay generally also apply to contracts 
between contractors and design professionals―the parties can “otherwise agree[] in 
writing” to different payment terms provided those terms do not “materially alter” the 
rights of the design professional “to receive prompt and timely payment as provided for 
under [§ 34-221].”184 

A.R.S. § 34-221 was also amended to add “design professionals” to the following 
provisions: 

 A.R.S. § 34-221(H) now allows design professionals to notify that the purchasing 
agency in writing requesting that it be notified in writing within five days from 
payment of each progress payment to the contractor. There is a continuing 
obligation on the purchaser agency to provide such notification. 

                                                      
181 A.R.S. § 41-2577(F). 
182 A.R.S. § 34-221(G). 
183 Id. 
184 Id. 
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 A.R.S. § 34-221(I) was amended to allow a contractor or subcontractor not to 
apply for or certify for payment work performed by a design professional for any 
of the reasons stated in the statute. 

 A.R.S. § 34-221(K) was amended to provide that design professionals are entitled 
to interest at a rate of one percent per month “on any periodic or final payment 
 . . . delayed by more than seven days after receipt of the periodic or final 
payment by the contractor or subcontractor . . .”  

Interestingly, the changes in Title 34 were only added to A.R.S. § 34-221, the prompt 
pay provision that covers contracts procured under the traditional competitively bid 
design-bid-build model. A.R.S. § 34-609 dealing with contracts for construction-
manager-at-risk, design-build or job-order contracting was not amended. This is a major 
distinction between the 2015 amendments to Title 34 and Title 41. In fact, A.R.S. § 34-
609(K), which remained unchanged, expressly provides:  

Notwithstanding anything to the contrary in this section, this section 
applies only to amounts payable in construction services contracts for 
construction and does not apply to amounts payable in a construction 
services contract for design services, preconstruction services, finance 
services, maintenance services, operations services and other related 
services. 

Therefore, the prompt pay protections under the 2015 amendments do not cover 
contracts between contractors and design professionals on Arizona public projects for 
design-build contracts or CMAR contracts covered by title 34 with one exception: 
“design professional service contracts” were added to the language in A.R.S. § 34-227 
stating that any construction contract provision that makes a contract subject to the laws 
of another state or requires any litigation, arbitration or other dispute resolution arising 
from the contract to be conducted in another state is against public policy and “is void 
and unenforceable.” Since § 34-227 appears to apply to all contracts under Title 34, that 
change also encompasses construction-manager-at-risk, design-build or job-order 
contracts.  

Payments from Owners to Design Professionals Under Title 34. Whether the 
2015 amendments extend prompt pay protections to any contracts between owners and 
design professionals for design-bid-build projects governed by Title 34 is unclear. 

A.R.S. § 34-221(D) was amended as follows (added language in CAPS): “No contract 
for construction OR DESIGN PROFESSIONAL SERVICES may materially alter the 
rights of any contractor, subcontractor, DESIGN PROFESSIONAL or material 
supplier to receive prompt and timely payment required to be included in the contract 
under subsection C of this section.” Subsection C sets forth the standard prompt pay 
procedure for public projects: the owner shall make monthly progress payments to the 
contractor based on duly certified and approved estimates with 14 days after the estimate 
is “certified and approved” and “an estimate of the work submitted shall be deemed 
approved and certified for payment after seven days from the date of submission” unless 
before that time the owner or owner’s agent issues a written objection. The added 
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language to subsection D suggests that this procedure for prompt and timely payment in 
subsection C cannot be materially altered for design professional services contracts. 

However, the “do not materially alter” language in subsection D expressly applies 
only to prompt pay provisions “to be included in the contract under subsection C of this 
section.” The problem is that it does not appear that design professional services 
contracts are contracts covered by subsection C. Subsection C sets forth “[t]he terms of 
contracts entered into pursuant to subsection A of this section.” But subsection A does 
not deal with design professional services contracts. Rather, subsection A covers 
contracts issued to “the lowest responsible bidder whose proposal is satisfactory”―in 
other words, it covers construction contracts issued to the lowest responsible and 
responsive bidder in a competitively bid situation. (Contracts for professional services 
under title 34 are generally covered by A.R.S. § 34-103.) 

After following this circuitous path, it is hard to predict whether a court will 
conclude that the Legislature intended to extend prompt pay protections to owner-
design professional contracts under A.R.S. § 34-221.  

As discussed above, the amendments to the State Procurement Code extended the 
prompt pay protections to contracts between public owners and design professionals for 
projects covered under Title 41 by adding the phrase “design professional service 
contract” in the statutory section dealing with owner-design professional contracts. 
While there is no apparent reason why the Legislature would treat owner-design 
professional contracts differently under Title 34 and Title 41, the failure of the 2015 
amendments to add the term “design professional” to A.R.S. § 34-221(C) creates 
ambiguity. Simply stated, if the intent of the 2015 amendments was to extend the 
prompt pay protections under Title 34 to contracts between owners and design 
professionals, why did the language in § 34-221(C) not mirror the language in § 41-
2577(A)?  
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